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RECOMMENDATION 
 
Staff recommends that the Council accept this quarterly report on the Citywide Capital 
Improvement Program (CIP) including park, library, public safety bond projects, and Strong 
Neighborhoods Initiative (SNI) projects. 
 
 
BACKGROUND 
 
Despite the economic downturn, the capital improvement program remains strong and ambitious.   
While the 2003-2007 CIP had a budget of approximately $3.5 billion, the 2004-2008 CIP has a 
budget of approximately $3.8 billion.  This CIP report provides the Mayor and Council information 
on the status of the 701 projects in the CIP and summarizes the accomplishments of FY 02-03. 
 
On June 17, 2003, Council adopted the 2004-2008 Capital Improvement Program.  This report also 
focuses on the plans and progress to date on the newly adopted CIP. 
 
General Funded On Hold Projects 
Due to its printing date, the report shows that the General Funded projects that were put on hold by 
the Council on March 25, 2003 for budget balancing purposes as still being on hold.  On August 26, 
2003 and September 2, 2003, the Council is scheduled to consider a staff recommendation to 
remove these projects from the on hold list.  Many of these projects are ready to proceed.  A 
schedule for the projects will be available in September.  These projects are listed in Figure 4-13 
(page 72). 
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ANALYSIS 
 
The CIP consists of 701 projects and 163 programs of which 625 projects are completed or 
continuing.  The remaining 76 projects were placed on hold from the March 25, 2003 Council 
meeting and were pending further evaluation from the budget process.  The 701 projects include 
approximately 47 Strong Neighborhoods Initiative priority projects which were identified for 
funding in FY 02-03.    
 
The City has made significant progress in the delivery of projects during this past year.  In FY 00-
01, the City awarded 73 construction contracts.  That number increased to 131 contracts in FY 01-
02. In FY 02-03, the City awarded 155 construction contracts totaling approximately $263 million.   
 
In addition, 183 projects were completed in FY 02-03 with an additional 23 projects completed-to-
date in FY 03-04.  Continuing with the City’s Decade of Investment, 78 new projects are scheduled 
to start activity in FY 03-04 with an additional 186 projects to be completed.   This results in a 
projected total of 567 completed projects that citizens of San Jose will see in their communities 
from July 2000 through June 2004. 
 
Park and Library Bond Projects 
The Park and Library Bond Program in the current CIP consists of 106 projects (9 projects have 
been removed from this count since they were completed prior to June 2002).  Of these 106 
projects, 90 are active FY 02-03 projects, 4 are scheduled to start activity in FY 03-04, and 12 are 
scheduled to start in future years.  As shown on Figure 2-3 (page 25), of the 90 active projects, 80 
are completed or on schedule, 8 have extended schedules, and 2 have pending schedules. 
 
Public Safety Bond Projects 
The Public Safety Bond Program consists of 36 projects.  Of these 36 projects, 12 are active FY 02-
03 projects, 9 projects are scheduled to start activity in FY 03-04, and 15 are scheduled to start in 
future years (FY 05-07).  As shown on Figure 3-2 (page 36), of the 12 active projects, 8 are on 
schedule, 3 have extended schedules, and 1 has a reset schedule.   
 
Staff has begun meeting quarterly with the Public Safety Citizen Oversight Committee to review 
project budgets and financial expenditures of the program. 
 
Other CIP Projects (Non General Obligation Bond Projects) 
The other projects in the CIP consist of 483 continuing projects.  Of the 483 projects, 361 are active 
FY 02-03 projects, 65 are scheduled to start activity in FY 03-04, and 57 are scheduled to start in 
future years (FY 05-07).  As shown on Figure 4-8 (page 63), of the 361 active projects, 303 are 
completed or on schedule, 43 have extended schedules, 7 have reset schedules, and 8 projects have 
pending schedules. 
 
Strong Neighborhoods Initiative Program 

Although many of these projects are on hold pending the outcome of the budget process, work is 
continuing on projects to move them to a state of readiness for when the funds are available.  While 
challenging economic times are being faced, the City, Redevelopment Agency and the community 
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are committed to making neighborhood visions a reality.  Staff will continue to nurture the 
organizational development and leadership capacity of San Jose residents to achieve their priorities.  
Implementation of the strategies in the Strong Neighborhoods Initiative business plan will result in 
significant improvements to the quality of life in San Jose neighborhoods. 
 
Performance Measurements 
New performance measurements have been established for the entire capital program to provide 
uniformity and consistency amongst the City Service Areas (CSAs) delivering capital projects.  
Measures were created in four key measurement areas: schedule (cycle time), cost, quality and 
customer satisfaction.   
 
For the schedule (cycle time) measure, projects are considered on-time if they are delivered within 2 
months of the approved baseline schedule.  In FY 02-03, 84% (154 of 183) of the City’s CIP 
projects were delivered on-time.  For the other measures, data will be collected in FY 03-04.  
Targets are proposed for these measures as presented in Section 1. 
 
A component of the cost measurement will monitor project delivery costs.  The target for this 
measure will be established in the near future as staff performs further analysis in the following 
areas:  1) historical city delivery costs; 2) delivery costs of other cities; and 3) private sector 
delivery costs. 
 
Process Improvements 
The CIP Action Team has created a Process Improvement Committee with representatives from the 
individual CSAs to work on several process improvements.  The following are current issues: 

• Contract Processing – Staff from departments responsible for processing contracts are 
working together to develop and implement a plan that will streamline this process through 
technology, training and standardization of agreements. 

• Environmental and Development Review of CIP Projects – Staff has made significant 
progress to streamline the environmental and development review of CIP projects by 
working with the Planning Department to shift the management of the Land Use permit 
process from the Planning Department project manager to CIP project manager to expedite 
project delivery.   

• Site Determination and Property/Easement Acquisition – A citywide property selection 
committee has been established to streamline the site selection and acquisition process. One 
of the priorities of this committee is to develop consensus on site selections and to facilitate 
and expedite the identification of potential sites for capital projects.  

• Outside Agency Coordination – Staff is currently working on project coordination issues 
with Pacific Gas and Electric on various land/property issues, agreements, and construction 
permits.  PG&E participation is critical to keeping most CIP projects on schedule. 

 
CIP Summary 
The CIP consists of 625 continuing projects.  Of these 625 projects, 463 are active FY 02-03 
projects, 78 are scheduled to start activity in FY 03-04, and 84 are scheduled to start in future years 
(FY 05-07).  As shown on Figure 1-1 (page 6), of the 463 active projects, 391 are completed or on 
schedule, 54 have extended schedules, 8 have reset schedules and 10 have pending schedules. 
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SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 

 

 
With the City’s “Decade of Investment” effort, virtually every neighborhood in the City has and 
will continue to see improvements to its community facilities in the near future.  The City’s 
2003-2007 five-year capital budget totaled $3.5 billion.  With the newly adopted budget, the 
City’s 2004-2008 five-year capital budget is increasing approximately 9.5% to $3.8 billion.  The 
capital program consists of 864 projects and programs.  This includes the projects approved 
through the passage of the $228 million Park Bond, the $212 million Branch Library Bond and 
the $159 million Public Safety Bond.   
 
This report summarizes the accomplishments of the Capital Improvement Program throughout 
FY 02-03.  Changes to projects from the Proposed 2004-2008 CIP Budget are also reflected in 
this report. 
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor and Council information on the status of CIP 
projects and to establish a commitment for scheduled delivery of projects.  For the purposes of 
this report, CIP projects are projects that either directly or indirectly result in the construction of 
a capital improvement. The following two classifications of projects are being tracked in this 
report: 

• Construction Projects – projects that lead to the construction of capital improvements.  
These projects are funded by the City and are typically bid and awarded to a contractor.  
However, projects can also be built by City forces, or built by other jurisdictions or 
entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases.   

 
In addition to this section, the report includes four other sections.  Section II describes the status 
of the Park and Library Bond projects.  Section III describes the status of the Public Safety Bond 
projects.  Section IV describes the status of all other CIP projects and therefore captures the rest 
of the projects in the CIP that are not in one of the voter approved general obligation bond 
measures.  Section V describes the status of the priority projects within the Strong 
Neighborhoods Initiative program.   
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A bar-chart schedule is provided for all projects with schedule activity through June 2003, as 
well as most new FY 03-04 projects.  The projects are sorted by City Service Area (CSA) and 
are listed alphabetically. As projects are completed through the course of the year they will no 
longer be shown on the bar charts, but will be shown on the completed projects list.  Those 
Strong Neighborhoods Initiative priorities that are funded capital projects and currently moving 
forward are shown in Section IV in the appropriate CSA section responsible for the delivery of 
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those projects as well as in Section V of this report.  This redundancy allows a complete view of 
each CSA’s delivery responsibilities as provided in Section IV and a complete view of Strong 
Neighborhoods Initiative funded projects as is provided in Section V. 
 
Base schedules have been established for all the projects with activity in FY 02-03 and represent 
a commitment for delivery.  Base schedules were set using one of three criteria:  1) schedules 
derived from commitments that have been made through the budget process, general obligation 
bond programs, Mayor and Council direction, or the Mayor’s budget message process; 2) 
schedules were established for the first time for projects that had no previous commitment;  3) 
schedules were reset for some projects because the original committed schedule was no longer 
applicable since the scope of the project changed.  The goal with the reset projects is to establish 
a new realistic schedule from which staff can measure accountability. 
 
In all cases, the schedule shown reflects the project’s actual status.  For the purposes of this 
report, projects are considered to be complete when the project is available for use.  The status of 
the projects shown on the bar charts will be represented by one of the three categories as 
indicated below: 
 

• Schedule On: Projects are determined to be on schedule if they are scheduled to be 
completed within two months of the committed completion date.  Projects are also in this 
category if no previous schedule commitment existed in which case a schedule is being 
established with this report.  This would also include projects that the schedule was 
pending at the time of the previous report. 

• Schedule Extended: Projects have extended schedules when the project is running more 
than 2 months behind the committed delivery date. 

• Schedule Reset:  Projects that have reset schedules are those where the committed 
schedule is no longer feasible as a result of changes in scope.  The goal with these 
projects is to reset realistic schedules for delivery.  The schedules shown on the bar chart 
will be used as a base schedule commitment for comparison in future reports. 

 
A few projects will not fall into any of the three categories because the schedule for the project is 
currently uncertain due to such things as re-scoping issues, community concerns or funding 
issues.  These projects are shown as “schedule pending.” 
 
In addition to the FY 02-03 projects, schedule barcharts are provided for projects that will start 
activity in FY 03-04 when available.  Subsequent projects (FY 05-07) are only listed by fiscal 
year of start of activity since detailed schedules for these projects have not yet been determined.   
 
Also included in this report are the various CIP annual programs that are recurring capital 
expenses that departments have over multiple years.  Some of these programs can result in the 
creation of individual projects through the course of the year.  It is important that these items are 
included so that the entire CIP is captured and monitored. 
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PERFORMANCE MEASUREMENTS 
 
New performance measurements have been established for the entire Capital Improvement 
Program to provide uniformity and consistency amongst the City Service Areas (CSAs) 
delivering capital projects.  These measures were presented in the Proposed Operating Budget 
for FY 03-04 and are shown below.  Measures were created in four key measurement areas:  
schedule (cycle time), cost, quality, and customer satisfaction. 
 
Schedule and Cost 
For schedule (cycle time), projects are considered on-time if they are delivered (projects reach 
beneficial use) within 2 months of the approved baseline schedule.  For FY 02-03, 84% (154 of 
183 projects) of the citywide CIP projects were delivered on-time.  
 
 

 
 
Targets for the schedule (cycle time) and project cost measures have been developed for FY 03-
04 as shown on the table.  These values demonstrate the City’s goals of delivering projects on-
time and on-budget. 
 
Staff needs to perform further analysis before setting a performance target for the delivery cost 
measure.  Some of the issues being researched are:  1) City’s internal historical delivery costs; 2) 

2003-2004
1-yr Target

1. 85%

2. 90%

3

less than $500,000- TBD*
 between $500,000 and $3M- TBD*

greater than $3M- TBD*

4. 80%

5.

Public- 85%
City Staff- 85%

*Baseline data to be established in 2003-2004

SCHEDULE (CYCLE TIME)   % of CIP 
projects that are delivered within 2 months of 
approved baseline schedule

City-wide delivery of quality CIP 
projects on-time and on-budget

DELIVERY COST   % of project delivery 
costs compared to total construction costs for 
completed projects: 

 Goal Current  Measures

CUSTOMER SATISFACTION   % of 
customers rating new or rehabilitated CIP 
projects as meeting established goals (4 or 
better based on a scale of 1-5)

COST   % of CIP projects that are completed 
within the approved baseline budget

QUALITY   % of operations and 
maintenance divisions rating new or 
rehabilitated capital facilities as being 
functional and sustainable after the first year 
of commissioning or use
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comparison of San Jose delivery costs with other cities; and 3) project delivery costs by private 
sector.  Staff will set targets for this measure by the end of FY 03-04. 
 
Quality and Customer Satisfaction 
Surveys are currently being developed to measure quality and customer satisfaction. Targets of 
80% and 85%, respectively, have been set as initial goals.  The surveys will be ready for use for 
projects completing in FY 03-04.   
 
 
CIP SUMMARY 
 
As indicated in the chart below, the current CIP, as of FY 03-04, includes a total of 701 projects 
and 163 programs for a total of 864 projects and programs.  
 
 

Summary of 2003-2007 CIP 

 
 

Project Count at Close 
of FY 02-03  

 

Current Project Count  
(following adoption of  

new CIP) 

Projects active through June 2003* 606 539 
Projects scheduled to start activity FY 03-04 44 78 
Future Projects (FY05-07) 64 84 
Total Projects 714 701 
Annual Programs 162 163 
Total Projects and Programs 876 864 

  *includes 76 “on hold” projects 
 
Despite the budget impacts placing some projects on hold, 625 CIP projects are continuing on 
course.  Of these 625 projects, 463 are active FY 02-03 projects, 78 are scheduled to start activity 
in FY 03-04, and 84 are scheduled to start in future years (FY 05-07).  Of the 463 active projects, 
391 are completed or on schedule, 54 have extended schedules, 8 have reset schedules and 10 
have pending schedules. 
 
The project count has changed from the close of FY 02-03 to the start of FY 03-04 due to several 
reasons.  Because of budget impacts, some active FY 02-03 projects were deferred to future 
years to reduce the impacts of operations and maintenance costs.  Other projects were further 
evaluated and rescoped.  In addition, with the adopted FY 04-08 CIP, new projects were 
identified for FY 03-04 and beyond. 
 
Figure 1-1 details the schedule status of the 463 FY 02-03 active projects. 
  
Figure 1-2 represents the project starts and finishes for all of the projects in the 03-07 CIP.  The 
198 completed projects shown for “pre 6/02” include projects completed in FY 00-01 and FY 
01-02 that are not included in the five-year CIP total. 
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Figure 1-3 represents CIP project construction awards and project completions by fiscal year.  In 
FY 00-01, the City awarded 73 construction contracts.  That number increased to 131 contracts 
in FY 01-02.  For FY 02-03, the City awarded 155 construction contracts totaling approximately 
$263 million.  For FY 03-04, the City is projected to award 76 construction contracts.   
 
Simultaneously, staff has made significant process in delivering and completing projects to the 
community.  As shown on Figure 1-3, the number of project completions has been continuously 
rising during the last three years.  From July 2000 to June 2003, the City completed 381 projects.  
By June 2004, the number of project completion is estimated to be a four-year total of 567 
projects that citizens of San Jose will see in their communities. 
 
Figure 1-4 provides the names of projects completed since FY 00-01 through currently 
completed projects in FY 03-04.  183 projects were completed in FY 02-03 with an additional 23 
projects completed-to-date in FY 03-04.  Of these projects, 55 were completed since the last 
report and are indicated in bold type.   
 
78 new projects are projected to begin activity in FY 03-04.  These projects are listed in Sections 
II through IV of this report and schedules are provided if available.  With the addition of the 
carryover projects still active from FY 02-03, there are 358 projects with activity in FY 03-04 as 
shown on Figure 1-5. 
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Figure 1-1

Citywide Capital Improvement Program Schedule Status
(for projects active through June 2003)
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(12 of these projects to be completed by the end of September 2003)
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Figure 1-3

Citywide Capital Improvement Program
Contract Awards and Completions

(Cumulative by Fiscal Year)
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Figure 1-4
Completed Capital Projects

(projects completed since the last report are shown in bold)

Project Name CSA
1 1998-99 CMP Street Resurfacing Project Transportation Services
2 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation Services
3 60" Brick and 84" RCP Phase IIIB and IVB Environmental and Utility Services
4 815 Locust Street Sanitary Sewer Lateral Relocation Environmental and Utility Services
5 Airport Food and Beverage Review Aviation Services
6 Airport Police Building Remodel Aviation Services
7 Airport Terminal C Asbestos Abatement Aviation Services
8 Airport Terminal 'C' Basement Firewall Aviation Services
9 Airport Terminal C South Concourse Restroom Aviation Services

10 Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
11 Alum Rock Park  - Flood Damage Repair Recreation and Cultural Services
12 Alum Rock Park Youth Lot Renovation Recreation and Cultural Services
13 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental and Utility Services
14 Butcher Park Irrigation Renovation Recreation and Cultural Services
15 C12 Office/Conference Room Renovation City Facilities and Equipment
16 Calabazas Ballfield Renovation Recreation and Cultural Services
17 Camden Center Rest Room Renovation Recreation and Cultural Services
18 Camden Parking Lot Recreation and Cultural Services
19 Capitol Expressway Landscaping Transportation Services
20 CDBG: Minor Street Reconstruction Phase IV Transportation Services
21 City Hall Annex Reroof City Facilities and Equipment
22 Contract #14 - Yerba Buena Road Median Landscaping Transportation Services
23 Convention Center Telecommunication Rooms Expansion Recreation and Cultural Services
24 Coyote Creek Trail At Yerba Buena Recreation and Cultural Services
25 Crackdown 2000 Transportation Services
26 Customer Service Center City Facilities and Equipment
27 Downer-Canoas Sewer Rehabilitation Phase V Environmental and Utility Services
28 East Hills Drive Improvement Transportation Services
29 Edenvale Garden Park Basketball Court Recreation and Cultural Services
30 Edenvale Signage Installation Transportation Services
31 Evergreen Community Center Parking Expansion Recreation and Cultural Services
32 Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental and Utility Services
33 Facilities Modular Buildings Aviation Services
34 Fire Station 1 Construction Public Safety
35 Fire Station 15 Seismic Upgrade Public Safety
36 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
37 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
38 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental and Utility Services
39 Happy Hollow Jaguar Exhibit Recreation and Cultural Services
40 Hathaway Park Youth Lot Renovation Recreation and Cultural Services
41 Historical Museum Light Tower Lighting Renovation Rebid Recreation and Cultural Services
42 Ice Center Corrective Work Recreation and Cultural Services
43 Julian Street: Route 101 to 24th Transportation Services
44 Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
45 Kelley Park South Parking Lot Recreation and Cultural Services
46 King-San Antonio Sanitary Sewer Rehabilitation Environmental and Utility Services
47 Kirk Community Center HVAC (Phase 2) Recreation and Cultural Services
48 Koch Lane Sanitary Sewer Rehabilitation Environmental and Utility Services
49 La Colina Pk Development Recreation and Cultural Services
50 La Ragione Community Garden Recreation and Cultural Services
51 Leininger Center Renovation Recreation and Cultural Services
52 LoBue Park Development Recreation and Cultural Services
53 Market/St. James Sanitary Sewer Rehabilitation Environmental and Utility Services
54 Meadows Park Improvement Project Recreation and Cultural Services
55 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation Services
56 Median Island Landscaping - Monterey Road (Rebid) Transportation Services
57 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services

Projects Completed in FY 00-01 

9



Figure 1-4
Completed Capital Projects

(projects completed since the last report are shown in bold)

Projects Completed in FY 00-01 (continued)
Project Name CSA

58 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
59 National Guard Armory  Fire Alarm City Facilities and Equipment
60 North Relief Trunk Sewer Rehabilitation Phase II Environmental and Utility Services
61 Oakland Road: Coyote Creek Bridge Transportation Services
62 Olinder Community Facilities Recreation and Cultural Services
63 Padres-Guadalupe Environmental and Utility Services
64 PAL Modular Public Safety
65 Pavement Repairs To Gate 58 Area Aviation Services
66 Pfeiffer Park Development Recreation and Cultural Services
67 Phelan Avenue Infrastructure Improvements Environmental and Utility Services
68 Phelan Avenue Interim Improvement Transportation Services
69 Prusch Exterior Lighting Recreation and Cultural Services
70 Pueblo Uno Streetscape South Side (Phase 1) Transportation Services
71 Ramblewood Park Improvements Recreation and Cultural Services
72 Ramp Metering Mitigation Study Transportation Services
73 Rancho del Pueblo Driving Range Netting Enhancements Recreation and Cultural Services
74 Remodel of 1311 Airport Blvd. Aviation Services
75 Repertory Theater - North Retail T.I. - Hawg's Recreation and Cultural Services
76 Replace Terminal C Doors - South Concourse Aviation Services
77 Route 87 - Civic Center Interim Parking Transportation Services
78 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental and Utility Services
79 San Jose Museum of Art  HVAC Improvements Revised Recreation and Cultural Services
80 San Pedro Street Sanitary Sewer Rehabilitation Environmental and Utility Services
81 San Tomas Aquino Creek Trunk Rehabilitation Environmental and Utility Services
82 Santa Clara Sanitary Sewer Relocation Environmental and Utility Services
83 Second & Third Streets Sanitary Sewer Rehabilitation Environmental and Utility Services
84 Silicon Valley Blvd. Bridge-Phase II Transportation Services
85 Silver Creek Linear Park (Phase 2) Recreation and Cultural Services
86 Singleton Road Landfill Gas Collection System Upgrade City Facilities and Equipment
87 Sophist Drive Storm Drain Improvement Environmental and Utility Services
88 South Yard CNG Fuel Station City Facilities and Equipment
89 Starbird Park Renovation Recreation and Cultural Services
90 Street Lights - Community Development Block Grant 98 Transportation Services
91 Street Lights Citywide 2000 Phase A Transportation Services
92 Street Lights Citywide 2000 Phase B Transportation Services
93 Streetlights Crackdown 99 Transportation Services
94 Taxiway Y - B to L Aviation Services
95 TEA-21 Funded Street Resurfacing Project Transportation Services
96 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation Services
97 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation Services

98 Traffic Signal Unit 98B-1: Santa Clara/Market, Bascom/Hedding, San Antonio/Tenth Transportation Services
99 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  Transportation Services
100 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, 

Carlton/Union Keyes/ 7th, S/ Clara & 13th
Transportation Services

101 Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation Services
102 Washington Neighborhood Alley Reconstruction Transportation Services
103 Washington Square Brick Sewer Rehabilitation Environmental and Utility Services
104 Wildlife Center Relocation Recreation and Cultural Services
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Figure 1-4
Completed Capital Projects

(projects completed since the last report are shown in bold)

Projects Completed in FY 01-02
Project Name CSA

1 521 S. Sixth Street House Removal Project Recreation and Cultural Services
2 5th Street Sanitary Sewer and Storm Drain Relocation Environmental and Utility Services
3 Airfield Lighting Vault Relocation Aviation Services
4 Animal Care Center - Site Grading and Utilities Recreation and Cultural Services
5 Berryessa Creek Park Irrigation Recreation and Cultural Services
6 Brooktree Park Tot Lot Recreation and Cultural Services
7 CAE - Door Hardware Upgrades Recreation and Cultural Services
8 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)
9 Canoas Park Tot Lot Renovation Recreation and Cultural Services

10 Center for the Performing Arts Acoustical Shell Replacement Recreation and Cultural Services
11 Central Service Yard Emergency Generator City Facilities and Equipment
12 Chynoweth Park Tot Lot Renovation Recreation and Cultural Services
13 City Hall Hallway Improvements City Facilities and Equipment
14 Colleen Drive Transportation Services
15 Communications Building Re-roof Public Safety
16 Construction of the 2000-01 Wheelchair Ramps Projects Transportation Services
17 Convention Center Expansion Joint Recreation and Cultural Services
18 Curtner Avenue Infrastructure Improvement Transportation Services
19 DeAnza Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
20 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental and Utility Services
21 Delno Street Reconstruction Transportation Services
22 Fire Station 9 Parking Public Safety
23 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
24 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental and Utility Services
25 Foxworthy Ave: Guadalupe River Bridge Transportation Services
26 Graystone Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
27 Happy Hollow Infrastructure Renovation (Phase 1) Recreation and Cultural Services
28 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
29 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation Services
30 Hillsdale Avenue Sidewalk Installation Transportation Services
31 Hope Street Improvement Project Transportation Services
32 Houge Park Play Area Renovations (PARK BOND) Recreation and Cultural Services (Bond)
33 Japanese Friendship Garden Restroom/Picnic Renovations Recreation and Cultural Services
34 Kammerer Ave Sidewalk Improvement Project Transportation Services
35 La Barbera Way Sidewalk Improvement Project Transportation Services
36 Lean Avenue Median Improvements Transportation Services
37 Lincoln Glen Park Play Areas Recreation and Cultural Services
38 Lone Hill Park Play Areas and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
39 Los Paseos Park Renovation Recreation and Cultural Services
40 McLaughlin Ave: Williams to Route 280 Transportation Services
41 Measure A/B Funded Street Resurfacing 2000-01 Transportation Services
42 Median Island Landscaping - Bascom 2, 3 Transportation Services
43 Median Island Landscaping - Narvaez Transportation Services
44 Meridian Avenue Soundwall Transportation Services
45 Mise Park Tot Lot Renovation Recreation and Cultural Services
46 Muni Water/Tuers Yard Building B Modification Environmental and Utility Services
47 Municipal Rose Garden West Irrigation Renovation Recreation and Cultural Services
48 Murdock Park Restrooms Recreation and Cultural Services
49 North San Jose EIR Environmental and Utility Services
50 North Seventh Street Sidewalk Improvement Project Transportation Services
51 Parkview II Park Renovation Recreation and Cultural Services
52 Parma Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
53 Parque de la Amistad Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
54 Pavement Repair 2001 Transportation Services
55 Phelan Avenue Storm Drainage Improvements Environmental and Utility Services
56 Playa del Rey Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
57 PSR - Route 101: Trimble Interchange Upgrade Transportation Services
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Figure 1-4
Completed Capital Projects

(projects completed since the last report are shown in bold)

Projects Completed in FY 01-02 (continued)
Project Name CSA

58 PSR - Route 880: Coleman Interchange Upgrade Transportation Services
59 Repertory Theater Modifications - PSM Recreation and Cultural Services
60 River Glen Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
61 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation Services
62 Runway 30R Extension A to N Aviation Services
63 San Tomas Expressway Trunk Rehabilitation Ph I Environmental and Utility Services
64 SNI - WIN 08: Winchester Public Telephone Nuisance (Winchester) Economic and Neighborhood 
65 Street Lights - Major Area 98 Transportation Services
66 Street Lights Mayfair 2001 Transportation Services
67 Street Lights - Monterey Pedestrian Transportation Services
68 Street Lights Citywide 2000 Phase C Transportation Services
69 Street Lights Crackdown 2001 Transportation Services
70 Street Lights Neighborhood 99 Transportation Services
71 Street Lights Rosemary Gardens 2001 Transportation Services
72 Street Lights Tropicana 2001 Transportation Services
73 Street Lights - Underground Service Conversions 2000 Transportation Services
74 Taylor Street Brick Sewer Rehabilitation Environmental and Utility Services
75 The Alameda at Martin Improvements Transportation Services
76 Third and Fourth Street Conversion EIR Transportation Services
77 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham 
Plaza

Transportation Services

78 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation Services
79 Traffic Signal at Bret Hart/Via Valiente Transportation Services
80 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation Services
81 Traffic Signal at Curci/Meridian Transportation Services
82 Traffic Signal at Ninth/San Fernando Transportation Services
83 Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation Services
84 Traffic Signal at Taylor St/21st St Transportation Services
85 Trimble Road at Guadalupe River Transportation Services
86 Tuers Capitol Golf Course Recreation and Cultural Services
87 Tuers Golf Course Habitat Mitigation Recreation and Cultural Services
88 Umbarger Walkway Security Lights Transportation Services
89 University Neighborhood Alley Reconstruction Transportation Services
90 West San Carlos Street Median Island Improvements Transportation Services
91 West San Carlos Street Sidewalk Replacement Transportation Services
92 West Virginia Street Alley Improvements Transportation Services
93 Willow Street Pump Station and Force Main Environmental and Utility Services
94 Windmill Springs Park Tot Lot Renovation Recreation and Cultural Services

Projects Completed in FY 02-03 
1 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation Services
2 2001-02 Street Resurfacing Project SNI Areas Transportation Services
3 498 Menker Avenue House Removal Recreation and Cultural Services
4 Aborn Square Loop Sidewalk Installation Transportation Services
5 Airport Boulevard - Terminal Drive Improvements Aviation Services
6 Almaden Blvd Sanitary Sewer Rehabilitation Environmental and Utility Services
7 Almaden Road Sidewalk Repair Transportation Services
8 Almaden Winery Park Enhancements Recreation and Cultural Services
9 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)

10 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
11 Alternative Fueling Station Aviation Services
12 Alum Rock Park - Water Line Relocation Recreation and Cultural Services
13 Alum Rock Park Creek Realignment Study Recreation and Cultural Services
14 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation Services
15 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
16 Berryessa Road MIL Improvements Transportation Services
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Figure 1-4
Completed Capital Projects

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 (continued)
Project Name CSA

17 Bird and Fisk Pocket Park (Hummingbird Park) Recreation and Cultural Services
18 Blower Building Office and Shop Remodel Environmental and Utility Services
19 Boggini Park Restroom and Tot Lot Recreation and Cultural Services
20 Boynton Avenue Sidewalk Installation Transportation Services
21 Brigadoon Park Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
22 Buchser Way Curb and Gutter Repair Transportation Services
23 Building Modifications - Fire Station No. 20 Remodel Aviation Services
24 Building Modifications - Improve Air Quality at Terminal A Garage Aviation Services
25 Burton Circles Transportation Services
26 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
27 Calabazas Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
28 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation Services
29 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation Services
30 Camden Community Center Parking Lot Expansion Recreation and Cultural Services
31 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
32 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
33 Cedro St: Cas/Buckeye Transportation Services
34 Center for the Performing Arts Wall Treatment Recreation and Cultural Services
35 Central Service Yard (Phase 2 ) Study City Facilities and Equipment
36 Children of the Rainbow Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
37 Cimarron Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
38 CIP Database Enhancement Project City Facilities and Equipment
39 Columbus Park Irrigation Renovation Recreation and Cultural Services
40 Community Gardens at Latimer School Recreation and Cultural Services
41 Compaq Arena Water Pressure Repairs City Facilities and Equipment
42 Computer Control Room Modifications (WPCP) Environmental and Utility Services
43 Coyote Garden Fence Replacement Recreation and Cultural Services
44 Davis School Track Repairs (grant) Recreation and Cultural Services
45 Doerr Park Youth Lot Renovation (design) Recreation and Cultural Services
46 Doerr Restroom Recreation and Cultural Services
47 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
48 Ekaterinburg, Russia and Pune, India Sister Seating Project Recreation and Cultural Services
49 Erickson Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
50 Evergreen Park Irrigation Renovation Recreation and Cultural Services
51 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
52 Fernish Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
53 Fernish Park Trail Recreation and Cultural Services
54 Fire Stations Diesel Exhaust Phase 6 Public Safety
55 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental and Utility Services
56 Fourth Interceptor Phase V/VA Environmental and Utility Services
57 Great Oaks Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
58 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
59 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
60 Hillview Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
61 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
62 HVAC Fire Stations 3, 5, and 10 Public Safety
63 Interim Air Cargo Ramp Extension (Design) Aviation Services
64 Interim Federal Inspection Services Building Aviation Services
65 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation Services
66 ITS: Proactive Signal Retiming Transportation Services
67 ITS: Stevens Creek (West) - Silicon Valley ITS West Corridor Project (Design) Transportation Services
68 Julian St./McKee St. Overpass Transportation Services
69 Julian Street Median Island at Pellier Park Improvements Transportation Services
70 Kirk Center Play Lot Renovation Recreation and Cultural Services
71 Lagoon Mudcat Anchor Environmental and Utility Services
72 Lake Cunningham Overflow Parking Lot (Phase 2) Recreation and Cultural Services
73 Lake Cunningham Skatepark Feasibility Study Recreation and Cultural Services
74 Lewis Road between Monterey Road and Aiello Drive Transportation Services
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Figure 1-4
Completed Capital Projects

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 (continued)
Project Name CSA

75 Lincoln High School Frontage (TDA) Transportation Services
76 Lincoln High School Theater grant Recreation and Cultural Services
77 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
78 Main Gate Security System Environmental and Utility Services
79 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation Services
80 McKee Road at Capitol Avenue Transportation Services
81 Meadowfair Center Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
82 Melody Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
83 Meridian at Oakglen Uplit Crosswalk Project Transportation Services
84 Mise/Saratoga Creek Lighting Recreation and Cultural Services
85 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental and Utility Services
86 Monterey-Riverside Supplement Sanitary Sewer Environmental and Utility Services
87 Moreland Way: Flora to Rosalia (TDA) Transportation Services
88 Murdock Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
89 New Civic Center - Excavation Bid Package City Facilities and Equipment
90 New Civic Center - Piles Bid Package City Facilities and Equipment
91 Newhall Avenue Sanitary Sewer Rehabilitation Environmental and Utility Services
92 Nightingale- Redbird Storm Drain Environmental and Utility Services
93 North First Street Parallel Main Environmental and Utility Services
94 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
95 O'Connor (Midtown) Park Development Recreation and Cultural Services
96 Old Oakland Road Storm Drain Pump Station Environmental and Utility Services
97 Outfall Road Wetlands Mitigation Project Environmental and Utility Services
98 Overfelt Gardens Improvements Recreation and Cultural Services
99 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental and Utility Services
100 Parkview III Park Renovation Recreation and Cultural Services
101 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental and Utility Services
102 Paul Moore Park Renovation Recreation and Cultural Services
103 Play Equipment at Washington School grant Recreation and Cultural Services
104 Police Administration Building Chiller Replacement Public Safety
105 Police Administration Building Seismic Upgrade Public Safety
106 Police Stables Turnout Field Fencing Improvements Recreation and Cultural Services
107 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation Services
108 Public Safety Mobile Computer Upgrade Finance and Technology
109 Radio Street Improvement Environmental and Utility Services
110 Redmond Avenue and Firefly Drive Environmental and Utility Services
111 Redmond Avenue Sanitary Sewer I&I Reduction Environmental and Utility Services
112 Reed Elementary School Playground Grant Recreation and Cultural Services
113 Resurfacing (MBM) Transportation Services
114 Roosevelt Roller Hockey Rink Recreation and Cultural Services
115 Roy Avenue Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
116 Rule 20B Undergrounding District - McLaughlin/Story Economic and Neighborhood 
117 Rule 20B Undergrounding District - Senter Road Economic and Neighborhood 
118 Runway 30L Reconstruction Aviation Services
119 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
120 San Jose Family Camp Restrooms, Phase 2 Recreation and Cultural Services
121 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
122 San Tomas Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)
123 Sanitary Junction Structure Rehabilitation Phase I Environmental and Utility Services
124 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation Services
125 Santa Teresa Median Island Economic and Neighborhood 
126 SBWR Chlorine Residual Analyzer Station Environmental and Utility Services
127 Scenic Meadow Park Recreation and Cultural Services
128 Scott Street Sidewalk Improvement Transportation Services
129 Security System Upgrades Aviation Services
130 Shady Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
131 Silicon Valley Intelligent Transportation System Fremont Milpitas Projec Transportation Services
132 Silver Leaf Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
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Figure 1-4
Completed Capital Projects

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 (continued)
Project Name CSA

133 Sixth and Bestor Park Development Recreation and Cultural Services
134 Smart Intersections Program 2002 Phase 1, Package A Transportation Services
135 SNI - WE 05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation Services
136 SNI - WA 06: Rehabilitation of Commercial Property at Oak and First (Washington) Economic and Neighborhood 
137 SNI - UN 07: Rehabilitation of Commercial Building at 10th/11th (University) Economic and Neighborhood 
138 SNI - BRBK 08: West San Carlos/Bascom Ave Economic Development (Burbank/Del 

Monte)
Economic and Neighborhood 

139 SNI - E/GO 09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation Services
140 Solari Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
141 South Central Swim Center Development (Fair Swim Center) Recreation and Cultural Services
142 South First Street Tree Planting Transportation Services
143 Southeast Air Cargo (Design) Aviation Services
144 Southeast GA Tenant Hanger Demolition Aviation Services
145 Spartan Stadium Improvements Grant Recreation and Cultural Services
146 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
147 Storm Drain Infrastructure Needs Assesment Environmental and Utility Services
148 Story Road and Lido Way Sidewalk Replacement Transportation Services
149 Story Road MIL Improvements (Senter to Highway 101) Transportation Services
150 Street Lighting at Schools Transportation Services
151 Street Lights Citywide 2001 Transportation Services
152 Street Lights Crackdown 2002 Transportation Services
153 Street Lights Mayfair 2002 Transportation Services
154 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont, 

Leeward/Story
Transportation Services

155 Taxiway Y Reconstruction Study Aviation Services
156 Taxiway Z Extension - South (Design) Aviation Services
157 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation Services
158 Thousand Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
159 TPS Bldg Roof Stairway Project Environmental and Utility Services
160 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation Services
161 Traffic Calming Priority List - School Access Enhancements Transportation Services
162 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, 

Monroe/Newhall
Transportation Services

163 Traffic Signal at Dobern/Jackson Transportation Services
164 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation Services
165 Tully Road Ballfield Development, Phase I Recreation and Cultural Services
166 Tully Road Men's Locker Room Relocation Recreation and Cultural Services
167 Tully Road Stables Locker Room Recreation and Cultural Services
168 Tully Road Turn Out Field Relocation Recreation and Cultural Services
169 Turnkey Park:  Cahill Phase III Recreation and Cultural Services
170 Turtle Rock Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
171 Union and Foxworthy Avenues Improvement Transportation Services
172 Vehicle Fuel Dispenser Replacement Environmental and Utility Services
173 Vinci Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
174 Vista Park Phase II Development (PARK BOND) Recreation and Cultural Services (Bond)
175 Watson Park Restroom and Ramp (PARK BOND) Recreation and Cultural Services (Bond)
176 Welch Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
177 West Valley Branch Library Recreation and Cultural Services
178 West Virginia Street Sidewalk Transportation Services
179 Williams Road and Boynton Avenue Sidewalk Transportation Services
180 Williams Road Sidewalk Transportation Services
181 Willow Glen Pedestrian Street Lighting Transportation Services
182 Willow Street/Bramhall Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
183 Wooster Ave: Silver Creek Bridge Transportation Services
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Figure 1-4
Completed Capital Projects

(projects completed since the last report are shown in bold)

Projects Completed in FY 03-04 to Date
Project Name CSA

1 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Recreation and Cultural Services
2 Convention Center Sound System Renovation Economic and Neighborhood 
3 Dog Park at Watson Park Recreation and Cultural Services
4 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
5 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
6 Forestdale Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
7 Great Oaks-State Route 85 Community Facilities District Economic and Neighborhood 
8 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Economic and Neighborhood 
9 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)

10 Kelley Park Maintenance Area Improvement Recreation and Cultural Services
11 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation Services
12 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
13 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
14 Moreland Way at San Tomas Aquino Road Transportation Services
15 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental and Utility Services
16 Playa Del Rey Sewer Rehabilitation Environmental and Utility Services
17 Prusch Park Irrigation System Renovation Recreation and Cultural Services
18 Roosevelt Park Roller Hockey Rink, Phase II Recreation and Cultural Services
19 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental and Utility Services
20 Stonegate Skatepark Recreation and Cultural Services
21 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
22 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
23 Waterford Park Renovation Recreation and Cultural Services
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Figure 1-5
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SECTION II 
PARK AND LIBRARY BOND PROJECTS 

 
The voters of San Jose overwhelmingly approved the passages of two general obligation 
bond measures in November of 2000.  This section of the report focuses on those projects 
approved by Measure P - the Safe Neighborhood Parks and Recreation Bond ($228 
million) and Measure O - the Neighborhood Libraries Bond ($212 million).  These 
projects are a sub-set of the projects from the Recreation and Cultural Services CSA. 
 
 
PROJECT SCHEDULES & STATUS SUMMARY 
  
As mentioned in the previous CIP report, all projects in the capital program have been 
evaluated in order to make recommendations to accelerate projects with minimal 
operational and maintenance costs and to defer those with negative operational and 
maintenance impacts.  These project schedule change recommendations are reflected in 
the 2004-2008 Capital Improvement Program budget and in this report. 
 
The Park and Library Bond Program in the current CIP consists of 106 park and library 
projects.  Of these 106 projects, 90 are active FY 02-03 projects, 4 are scheduled to start 
activity in FY 03-04, and 12 are scheduled to start in future years (FY 05-08).  Of the 90 
active projects, 80 projects are completed or on schedule, 8 have extended schedules and 
2 projects have pending schedules.  Nine (9) additional projects have been removed from 
the total program count of 106 because they were completed prior to July 2002. 
 
The completed projects are shown in Figure 1-4.  Project schedules are provided in 
Figures 2-1 and 2-2 for the FY 02-03 projects with activity through June 2003.    Figure 
2-3 summarizes the schedule status of the 90 completed or active projects. 
 
In FY 03-04, 4 projects will start activity.  Project schedules are provided for these 
projects in Figure 2-4. 
 
The remainder of the Park and Library Bond Program consists of 12 future projects as 
represented in Figure 2-5.  
 
A summary of the park and library bond program project starts and finishes for projects 
can be found on Figure 2-6.  Of these projects, 67 are scheduled for completion by June 
2004 with a total of 76 projects to be completed by June 2005. 
 
Portions of 3 projects are on hold pending resolution of general fund or redevelopment 
agency monies, as directed by Council on March 25, 2003.  However, since the general 
fund or redevelopment agency money only funded enhancements to the project scopes, 
the bond funded portions of these projects are still proceeding.  The on hold portions of 
these projects are Almaden Lake Park – Senior Friendly Elements, Southside Community 
Center Portable, and Selma Olinder Park.  These enhancements are now on hold, and are 
listed in Figure 4-13.  
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PARK & RECREATION FACILITIES 
 
Neighborhood Parks 
Since the last report, 16 additional neighborhood projects were completed and 9 projects 
were awarded for construction.  Two (2) neighborhood park bond projects remain to be 
awarded: Noble Park Play Area Renovation and William Street Park Restroom.  Of the 
73 neighborhood park projects, 71 (97%) have been completed or are under construction.  
 
Six (6) neighborhood park projects have extended schedules.  Of the 6 projects, 5 were 
depicted as having extended schedules in the last report.  The breakdown is as follows: 
• Two (2) projects (Biebrach Park Youth Lot Renovation and Restroom and River Glen 

Restroom experienced delays related to the listed sub-contractor for the award of the 
contract); 

• One (1) project (Parma Park Master Plan) experienced delays from a protest of the 
CEQA clearance; 

• One (1) project (Ramblewood Park Play Area Renovation and Restroom) experienced 
a delay in award due to an evaluation of the lowest bid contractor who has not 
performed adequately in the past; 

• One (1) project (Silvia Cassell Park Play Area Renovation) experienced delays due to 
an extended community process; 

• One (1) project (Mise Park Restroom) has a new extended schedule from the last 
report due to an unforeseen power connection problem. 

 
One (1) project (William Street Park Restroom) has a pending schedule as a result of its 
inclusion as an element of the Selma Olinder Park Master Plan build-out project.  
Restructuring of the funding plan for this project is currently delaying the construction 
schedule. 
 
Community Centers 
Currently, there are 7 community center projects actively moving forward.  Both the 
Camden Multi-Service Center and the Gardner Satellite Community Center have entered 
the construction phase and are on schedule for completion in early 2005.  The Southside 
Community Center – Phase III and the Almaden Joint Facility are continuing master 
planning and design efforts.  One (1) community center project (Morrill 
Community/Youth Center) has an extended schedule.  This project is being delivered by 
the school district.  Currently, construction documents for this project are at a 90% stage.  
The school district has confirmed the availability of funding to proceed with bid and 
award in November 2003.  The extended schedule includes a 12-week plan review time 
required by the State Architect. 
 
The Mayfair Community Center is currently within the early stages of project 
feasibility/scope definition and will continue the master planning phase by the end of the 
calendar year.  Site selection has been completed for the Willows Community Center and 
property acquisition and project programming is proceeding.  
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Regional Parks 
Two (2) projects, Emma Prusch Memorial Park – LeFevre House and Municipal Rose 
Garden have been awarded since the last report.  Both projects are on schedule to be 
completed in FY 03-04.  The consultant is currently completing design development for 
the Almaden Lake Park and, after City review, will proceed with construction documents.  
The project is scheduled to award in April 2004.   
 
The Happy Hollow Park and Zoo project rephasing plans were completed and presented 
to Council in June as part of the Manager’s Budget Addendum #35.  The new 2 phased 
approach provides important project management, construction and operational 
advantages over the previous 6 phased project plan. 
 
Trails 
Four (4) of the 5 trails are currently active within the feasibility or design stages.  One (1) 
trail project has an extended schedule.  The Guadalupe River trail is shown as schedule 
extended, as land acquisition requirements will be determined once the Santa Clara 
Valley Water District further defines its flood control project between Highway 280 and 
Curtner. 
 
Sports Parks 
Project start dates for construction for both sports parks at Singleton and Shady Oaks 
were reschedules to FY 06-07 to defer the operations and maintenance impacts to the 
General Fund.  Prior to proceeding with project design alternatives for these sites, staff is 
currently evaluating the Citywide needs based on an overall business operations plan 
approach.  This will allow the City to determine what type and scope of regional sports 
park facilities are needed at these locations to serve both Citywide and neighborhood 
needs. 
 
BRANCH LIBRARIES  
During the fourth quarter of FY 02-03, construction of the new Vineland and Berryessa 
branches continued; construction of the new Tully Road began; and design of the 
Almaden community center and branch library joint facility, and the Alum Rock and 
Rosegarden branches continued.  Studios Architecture was selected to provide design 
services for the Evergreen Branch and Aedis Architecture and Planning was selected for 
the Hillview Branch.  A design kick-off meeting was held on June 16th for Evergreen and 
on June 25th for Hillview.  Consultants completed system-wide standards for interior 
design, fixtures, furnishings and equipment, and interior and exterior signage and these 
standards are being utilized in the design of the new facilities. 
 
The Rosegarden Branch Library project has a pending schedule since the Library 
Department has applied for a State grant for the new branch and must await the final 
decision of the grant application process prior to confirming the project schedule. 
 
In an effort to defer operating and maintenance costs, the construction schedules for the 
Alum Rock and Berryessa library projects were deferred by one quarter. The design and 
construction of the Joyce Ellington branch was accelerated one quarter to temporarily 
provide staff and collections for the new Alum Rock branch.  The design phase of the 
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Hillview branch was accelerated one quarter in order to qualify for potential state grant 
funding. 

Focus on site selection and acquisition is continuing for the two new branches and one 
existing branch still needing sites.  Public Works and Library staff are working closely 
with Council Districts, the Redevelopment Agency, Strong Neighborhoods Initiative 
areas, various school districts, and other community groups and organizations to identify 
appropriate sites.  Several sites are still under consideration for the Cambrian, Southeast 
and West Side branches.  
 
Community input into the location, design, and construction of the branch libraries 
continues to be an essential part of the program.  Each branch project will have a 
minimum of four community meetings regarding the building program, conceptual 
design, schematic design, and public art.  Additional details on the community meetings 
already held or scheduled for the next several months can be found at 
www.newsanjoselibraries.com. 
 
PROPERTY ACQUISITION 
A total of 10 projects (7 libraries and 3 trails) require land acquisition.  Land acquisition 
is complete for the Alum Rock, Edenvale, Hillview, and Tully Road branch libraries.  See 
Figure 2-7 for further information regarding property acquisition.  
 
PROJECT FINANCING AND EXPENDITURES 
 
In 2002-2003, $76.7 million in General Obligation Bonds were issued to fund library 
projects ($30 million) and park projects ($46.7 million).  This second bond issuance for 
these projects brings the total bond proceeds to $146.7 million.  The first bond issuance 
occurred in fiscal year 2000-2001 and totaled $70 million ($31 million for library 
projects and $40 million for park projects).  Through the fourth quarter of fiscal year 
2002-2003, library and park bond project expenditures and encumbrances totaled $81 
million.  A graph of the projected and actual commitments is shown in Figure 2-8. 
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Park Bond

Figure 2-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

4/20058/2002Almaden Lake Park1

12/20035/2002Biebrach Park Youth and Tot Lot Renovation and Restroom2

2/20052/2001Camden Center Improvements - Multi-Service3

8/200612/2002Coyote Creek Trail - Los Lagos Golf Course to Kelley Park4

6/200610/2001Emma Prusch Memorial Park5

3/20043/2001Emma Prusch Memorial Park - LeFevre House6

1/20052/2001Gardner Community Center - Multi-Service7

11/20039/2002Guadalupe Oak Grove Restroom8

2/20065/2002Guadalupe River Trail - Highway 280 to Willow Street9

11/20061/2001Happy Hollow Park & Zoo Bond Renovation & Improv - Ph 110

2/20081/2001Happy Hollow Park & Zoo Bond Renovation & Improv - Ph 211

12/2003 4/1998Los Gatos Creek Trail Reach 4 Development12

1/20063/2003Mayfair Community Center - Satellite13

8/20034/2002Meadows Park Youth and Tot Lot Renovation14

9/20033/2002 Mise Park Restroom15

3/20053/2001Morrill Community/Youth Center16

5/20043/2002Municipal Rose Garden17

5/20048/2002Noble Park Play Area Renovation18

8/20034/2002Parkview I Park Play Area Renovation19

3/20049/2002Parkview II Park Play Area Renovation20

8/2003 10/2001Parma Park Master Plan21

11/20039/2002Paul Moore Park Restroom22

11/20038/2002Plata Arroyo Park Play Area Renovation23

8/20033/2002Rainbow Park Play Area Renovation and Restroom24

10/20033/2002Ramblewood Park Play Area Renovation and Restroom25

11/20031/2002River Glen Restroom26

12/20058/2002San Tomas Aquino-Saratoga Creek Trail Reach 6 Development27

3/20049/2002Saratoga Creek Park Youth Lots Renovation and Restroom28

6/20084/2001Shady Oaks Sports Park29

6/20088/2001Singleton Sports Park30

8/02 4/04 4/05

6/03 12/03

2/03 2/05

12/02 4/05

8/05 6/06

5/03 3/04

3/03 1/05

9/02 5/03 11/03

4/05 2/06

10/05

12/03

3/03 12/04 1/06

12/02 8/03

1/03 9/03

11/03 3/05

5/03 5/04

8/02 11/03 5/04

12/02 8/03

9/02 6/03 3/04

8/03

9/02 6/03 11/03

8/02 5/03 11/03

2/03 8/03

4/03 10/03

4/03 11/03

8/02 1/04 12/05

9/02 6/03 3/04
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Park Bond

Figure 2-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

9/20034/2002Silvia Cassell Park Play Area Renovation31

10/20051/2003Southside Community Center - Phase III32

2/20049/2002Terrell Park Play Area Renovation33

2/20049/2002TJ Martin Park Play Area Renovation34

3/20049/2002Wallenberg Park Play Area Renovation and Restroom35

  William Street Park Restroom36

1/20073/2003Willows Community Center - Multi-Service37

1/03 9/03

1/03 5/04 10/05

9/02 6/03 2/04

9/02 6/03 2/04

9/02 6/03 3/04

3/03 12/04

schedule pending

Note: As shown in Figure 1-4, 38 additional projects were completed in FY 02-03 and 7 additional projects were completed in FY 03-04.
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch Ext:  Schedule Extended Sch On:  On Schedule/Initial Schedule Set Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Library Bond

Figure 2-2

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

1/20067/2002Almaden Community Center & Branch Library1

6/20057/2001Alum Rock Branch Library (East Side)2

9/20047/2001Berryessa Branch Library3

5/20067/2002Evergreen Branch Library4

10/20065/2003Hillview Branch Library5

Rosegarden Branch Library6

10/20047/2001Tully Road Branch Library7

1/20047/2000Vineland Branch Library8

7/02 4/04 1/06

11/03 6/05

2/03 9/04

7/02 10/04 5/06

5/03 2/05

5/03 10/04

1/04

schedule pending
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Figure 2-3

Park and Library Bond Projects Schedule Status
(for projects active through June 2003)

2

8

80

90

0 20 40 60 80 100

Schedules pending

Schedules extended**

Completed* or on
schedule

Active projects

No. of Projects*45 projects have been completed
** Schedule extensions are approximately 5.1 months on average

Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules as a result of significant scope changes
Schedules Pending:  Project schedules are being developed, most schedules to be completed within 90 days

(3 of these projects to be completed by the end of September 2003)25



FY03-04 FY04-05 FY05-06 FY06-07
 IV   I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Park and Library Bond - Projects with Activity Starting FY 03-04
Figure 2-4

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

8/20067/2003Cambrian Branch Library1

1/20077/2003Edenvale Branch Library2

3/20073/2004Joyce Ellington Branch Library3

4/20073/2004Roosevelt Community Center - Multi-Service4

7/03 1/05 8/06

7/03 6/05 1/07

3/04 6/05 3/07

3/04 4/06 4/07
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Figure 2-5
Park and Library Bond Future Projects

(as approved in the 2004-2008 CIP budget)
Sorted by Fiscal Year Start Date

FY 04-05
Los Gatos Creek Trail
Pearl Avenue Branch Library
West Side Branch Library - New

FY 05-06
East San Jose Carnegie Branch Library
Los Alamitos/Calero Creek Trail
Santa Teresa Branch Library
Seventrees Branch Library
Solari Community Center - Multi-Service

FY 06-07
Educational Park Branch Library
Willow Glen Branch Library

FY 07-08
Calabazas Branch Library
Southeast Branch Library - New
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Figure 2-7
Park and Library Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate to be 

Acquired Status
Alum Rock Library 26,000 sf branch 

library
Acquisition of 5 parcels at White 
and Alum Rock.

Acquisition of five parcels completed in March 2003.
Construction start date:  January 2004.

Cambrian Library 26,000 sf branch 
library

Up to 2 acres Analysis of several sites is underway.  
Schedule:  Determine or acquire site by Fall 2003.
Construction start date:  February 2005.

Edenvale (South) 
Library

24,000 sf branch 
library

Approximately 1.75 acres A city-owned site at the southeast corner of Branham Lane and 
Monterey Road was selected.
Construction start date:  July 2005.

Hillview Library 20,000 sf branch 
library

Will be located at Fischer Middle 
School

Long term lease approved in March 2003.
Construction start date:  March 2005.

Southeast Library 12,000 sf branch 
library

Approximately 1.0 acre Discussions being held with Evergreen College to discuss options. 
Several city-owned sites were identified.  Community meeting 
held on October 30, 2002 and April 30, 2003.  
Schedule: Determine or acquire site by Fall 2003.
Construction start date:  Spring 2009.

Tully Road Library 24,000 sf branch 
library

Acquisition of parcels adjacent to 
Tully Rd. stables.

Acquisition completed in August 2001.
Construction start date:  June 2003.

West Side Library 22,000 sf branch 
library

Approximately 1.75 acres Met with Councilmembers Yeager and LeZotte on several 
occasions. Site selected on Bascom Avenue. Next step: Real 
Estate is negotiating with property owner.  
Schedule: Determine or acquire site by Fall 2003.
Construction start date:  Fall 2006.
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Figure 2-7
Park and Library Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate to be 

Acquired Status
Coyote Creek Trail 8,000 lf to extend the 

trail from the Los 
Lagos Golf Course to 
Kelley Park

1,460 LF of creek frontage is 
needed from two private parcels 
plus the Carroll property.  
Approximately 2 to 3 acres

The land owners will not provide permission for the survey crew 
to enter their properties to develop a partial take area along the 
creek for the possible trail alignment.  The City Attorney's Office 
has advised staff to determine the trail alignment before 
proceeding further in the trail acquisition process.  The City has 
hired the landscape architectural firm of Royston Hanamoto Alley 
& Abey to determine, with public input, the trail alignment for 
Council consideration.  
Schedule: Trail Master Plan completion by January 2004.  
Acquire land by October 2004.  
Construction start date: June 2005.    

Guadalupe River 
Trail

3,500 lf to extend the 
trail from Interstate 
280 to Willow Street 
for connection with the 
Highway 87 bikeway

Acquisition of 5 private parcels 
between Willow Street and Hwy 
280 are being acquired by the 
Water District.
Approximately 2.5 acres

City staff has consulted with the Water District regarding an 
interim and permanent alignments for the trail.  The City has hired 
the Planning Collaborative to determine, with public input, the 
trail alignments for Council consideration.  
Schedule: Trail Master Plan completion by March 2004.        
Acquire land by January 2005. 
Construction start date: May 2005 on the interim alignment.  

Los Gatos Creek 
Trail

4,000 lf of a new trail 
segment between 
Lincoln to Auzerais 
and on-street trail route 
on Lincoln

1,800 LF of creek frontage is 
needed to be acquired from 11 
private parcels.  
Approximately 5 to 6 acres

This project has received Federal funding, therefore land 
acquisitions associated with the project must occur after 
completion of the environmental review process under NEPA.  
Schedule: Revised plan completion by March 2004.                        
Acquire land by January 2005. 
Construction start date: October 2005.
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Figure 2-8
PARK AND LIBRARY BOND PROJECTS

Actual Cumulative Expenditures through 4th Quarter FY 2002-2003
and Cumulative Expenditure Projections through FY 2003-2004
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SECTION III 
PUBLIC SAFETY BOND PROJECTS 

 
The $159 million Public Safety Bond Program funds 36 projects for the Fire and Police 
Departments including:  a public safety driver training facility, new and upgraded 911 
communications facilities, new fire training center, new south police substation, 4 new 
fire stations, 4 fire stations to be relocated, 4 community policing centers, and upgrades 
to 20 fire stations for essential facilities and gender privacy.  Since the program start in 
FY 02-03, the majority of the current projects are progressing through the planning, 
predesign, and real estate acquisition phases.   
 
A requirement of the Public Safety Bond Program is review of financial expenditures by 
a public oversight committee.  The committee has begun meeting on a quarterly basis for 
program updates and to review project expenditure information. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
  
As discussed in the previous CIP report, all projects in the capital program have been 
evaluated in order to make recommendations to accelerate projects with minimal 
operational and maintenance costs and to defer those with negative operational and 
maintenance impacts.  These project schedule change recommendations are reflected in 
the 2004-2008 Capital Improvement Program budget and in this report. 
 
The Public Safety Bond Program consists of 36 projects.  Of these 36 projects, 12 are 
active FY 02-03 projects, 9 projects are scheduled to start activity in FY 03-04, and 15 
are scheduled to start in future years (FY 05-07).  Of the 12 active projects, 8 are on 
schedule, 3 have extended schedules, and 1 has a reset schedule.   
 
Project schedules are provided in Figure 3-1 for the FY 02-03 projects with activity 
through June 2003.   Figure 3-2 summarizes the schedule status of these projects. 
  
In FY 03-04, 9 projects will start activity.  These include Fire Stations No. 34 and 35 
which were proposed for a one-year deferral in the 2004-2008 CIP.  Project schedules are 
provided for these projects in Figure 3-3. 
 
The remainder of the public safety bond program consists of 15 future projects as 
represented in Figure 3-4. 
 
A summary of the public safety bond program project starts and finishes for projects can 
be found on Figure 3-5.  Eight additional projects will begin by July 2004.  Four projects 
are scheduled for completion by June 2004 with a total of 12 projects to be completed by 
June 2005. 
 
FIRE FACILITIES 
 
Throughout fiscal year 2002-03, the main focus for the Fire Program has been evaluating 
and selecting sites for the projects that require new sites including the new fire station in 
the Berryessa area; 4 fire stations to be relocated at Alviso, northeast San Jose, Calero, 
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and Cambrian areas; and the fire training center.  The delivery team has focused on final 
sites for the new Berryessa Fire Station No. 34 at the Las Plumas Service Yard and 
relocating Alviso Fire Station No. 25 at the future Cisco donated lands in Alviso.  Five 
fire station upgrade projects at Fire Stations No. 7, 8, 14, 18, and 19 have been advanced 
to balance the program since several new fire station projects had been deferred to save 
operating expenses.  These projects will begin activity in FY 03-04. 
 
For the fire training center, the delivery team is considering a distributed training 
approach whereby fire training facilities could be located in strategic areas of the city, 
including the potential for maintaining the site at Park and Montgomery for in-service 
training and acquiring a new site at the Water Pollution Control Plant for academy 
training.  In a distributed training model, other satellite training sites would be collocated 
with other city facilities including fire station sites. 
 
In addition, the project teams have begun active design work on the fire station upgrade 
projects at fire station numbers 4, 13, 21, 24 and 26.  Design work for Fire Stations Nos. 
4 and 13 are completed.  They are scheduled to be awarded for construction in August 
and September 2003, respectively.   
 
Initial difficulties in establishing project scopes that were within available funding have 
delayed design activities for Fire Stations Nos. 21 and 24.  Design has recently 
commenced, and the project schedule extensions reflect the new expected delivery dates. 
 
POLICE FACILITIES 
 
The first project from the public safety bond program in construction is the Central 
Community Police Center in Alviso. This project has started construction and is 
scheduled for completion in October 2003. 
 
The delivery team has determined a site for the West Community Police Center along 
Winchester Boulevard and site acquisition process is in progress. A conceptual design for 
the project has been completed and formal design will begin as soon as land acquisition is 
finalized.  The schedule for this project has been reset to reflect the change in scope of 
work from a tenant improvement project to a project that involves demolishing an 
existing building and construction of a brand new structure. 
 
In addition, the delivery team is actively seeking a suitable site for the Police Southside 
Substation. The team has encountered several hurdles in finding an appropriate site and 
as a result, the project has an extended schedule.  However, site determination is 
scheduled to be completed by September 2003.  An architectural design firm has been 
selected and, once under contract, will begin work as soon as a site has been determined. 
This project has an extended schedule due to the difficulties in identifying a suitable and 
economical site for this project. 
 
PROPERTY ACQUISITION  
 
Besides the individual Fire and Police projects previously mentioned, planning has begun 
on the joint Public Safety driver training facility proposed to be located on the City’s 
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Water Pollution Control Plant lands. Environmental and geotechnical studies will start on 
this project in early FY 03-04.  Figure 3-6 shows the status and schedules for property 
acquisition for the public safety bond program projects. 
 
PROJECT FINANCING AND EXPENDITURES 
 
The projects in this program are funded through a general obligation bond measure.  In 
June 2002, $39,375,000 of bonds were sold for this program including: $16.7 million for 
the Police Department and  $22.6 million for the Fire Department.  For FY 02-03, 
preliminary projections of expenditures and encumbrances for the public safety bond 
program totaled $2.3 million.  This amount is expected to grow rapidly in FY 03-04 as 
the police substation, community policing center, and fire station sites are acquired.  
Once the sites are determined, consultants can be engaged to begin work on conceptual 
design of these facilities.  A graph of the actual expenditures and projected commitments 
for FY 02-03 and 03-04 is shown in Figure 3-7. 
 
During this last budget preparation session, a Public Safety Bond Project Contingency 
Policy was established.  Initial planning budgets had been previously established for the 
36 projects, reflecting complete expenditure of the bond proceeds over the life of the 
program. However, given that actual costs for each project will vary, this plan will help 
ensure sufficient project funding in the latter years of the program and to address 
unanticipated near-term costs.  This contingency plan reduces project budgets by 10% 
starting in FY 03-04.  Recommendations to expend the Contingency Reserve will be 
forwarded to Council at the time of construction contract award.  These recommendations 
will be the result of analysis by the responsible department in conjunction with the City 
Manager’s Office, and based on the conclusion that the expenditure is necessary and 
consistent with the need to complete the overall program within budget. 
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Public Safety Bond

Figure 3-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

10/20039/2002Central Community Police Center 1

4/20047/2002Fire Station No. 13 - Upgrade (Pearl Ave) 2

3/20057/2002 Fire Station No. 21 - Upgrade (Mt Pleasant Rd) 3

4/20067/2002Fire Station No. 23 - Relocate (North East SJ) 4

4/20057/2002 Fire Station No. 24 - Upgrade (Aborn Ave) 5

4/20067/2002Fire Station No. 25 - Relocate (Alviso) 6

5/20047/2002Fire Station No. 26 - Upgrade (Tully Rd) 7

3/20047/2002Fire Station No. 4 - Upgrade (Leigh Ave) 8

9/20077/2002Fire Training Center - New 9

10/200710/2001 Police - Substation 10

10/20067/2002Public Safety Driver Training Center 11

1/20057/2002 West Community Police Center 12

9/02 4/03 10/03

7/02 9/03 4/04

7/02 4/04 3/05

7/02 2/05 4/06

7/02 5/04 4/05

7/02 2/05 4/06

7/02 10/03 5/04

7/02 8/03 3/04

7/02 9/05

5/05

7/02 8/05

7/02 4/04 1/05
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Figure 3-2

Public Safety Bond Projects Schedule Status
(for projects active through June 2003)

1
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Schedules to be reset

Schedules extended**

On schedule

Active projects

No. of Projects
** Schedule extensions are approximately 9.3 months on average

Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules as a result of significant scope changes
Schedules Pending:  Project schedules are being developed, most schedules to be completed within 90 days
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FY03-04 FY04-05 FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Public Safety Bond - Projects with Activity Starting FY 03-04
Figure 3-3

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

7/20057/2003Fire Station No. 2 - Upgrade (Alum Rock Ave) 1

1/20057/2003Fire Station No. 7 - Upgrade (Emory St) 2

7/20051/2004Fire Station No. 8 - Upgrade (E Santa Clara St) 3

4/20059/2003Fire Station No. 14 - Upgrade (San Tomas Aquino Rd) 4

9/20067/2003Fire Station No. 17 - Relocate (Cambrian) 5

4/200511/2003Fire Station No. 18 - Upgrade (Monterey Highway) 6

9/20053/2004Fire Station No. 19 - Upgrade (Piedmont Rd) 7

5/20067/2003Fire Station No. 34 - New (Berryessa) 8

5/20077/2003Fire Station No. 35 - New (Cottle/Poughkeepsie) 9

7/03 5/04 7/05

7/03 4/04 1/05

1/04 11/04 7/05

9/03 8/04 4/05

7/03 5/05 9/06

11/03 8/04 4/05

3/04 1/05 9/05

7/03 2/05 5/06

7/03 2/06 5/07
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Figure 3-4
Public Safety Bond Future Projects

(as approved in the 2004-2008 CIP budget)
Sorted by Fiscal Year Start Date

FY 04-05
Fire Station No. 36 New (Yerba Buena)
Fire Station No. 37 New (Willow Glen)
Fire Station No. 12 Relocation (Calero Avenue)
Fire Station No. 5 Upgrade (North 10th Street)
Fire Station No. 10 Upgrade (South Monroe Street)
Fire Station No. 16 Upgrade (South King Road)
Foothill Community Police Center
South Community Police Center
Police 911 Dispatch Renovation

FY 05-06
Fire Station No. 3 Upgrade (Martha Street)
Fire Station No. 6 Upgrade (Cherry Avenue)
Fire Station No. 9 Upgrade (Ross Avenue)
Fire Station No. 11 Upgrade (Villages Parkway)
Fire Station No. 15 Upgrade (Blaney Avenue)
Fire Station No. 22 Upgrade (Bose Lane)
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12 projects active by 6/03
30 projects active by 6/05
  4 projects completed by 6/04
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Figure 3-6
Public Safety Bond Projects

Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Fire Station No. 25 - 
Relocate (Alviso)

A new 5,000 sf fire 
station and associated 
site improvements.

Intra-City Transfer of parcel from 
PRNS to Fire.           
Approximately 2 acres.

Cisco, Council District 4, PRNS, and SJFD have collaborated to 
establish a 2 acre area to be set aside for Fire in the future donated 
Cisco property.  Next Step: PRNS to complete negotiations with Cisco 
for donation of property.  Meanwhile DPW will request right of entry 
to begin preliminary site studies for future fire station.
Schedule: Acquire site by February 2004.
Construction Start Date: April 2005.

Fire Station No. 17 - 
Relocate (Cambrian)

A new 5,000 sf fire 
station and associated 
site improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Appraisal of private parcel was completed and value was too high to 
be considered further.  Fire is therefore collaborating with PRNS to 
evaluate possible park sites for collocation of Fire Station.  Voter 
approval will be required for this option to be implemented.
Schedule:  Acquire site by April 2004.
Construction Start Date: July 2005.

Fire Station No. 23 - 
Relocate (North East SJ)

A new 5,000 sf fire 
station and associated 
site improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

2-3 private parcels have been identified and are under evaluation.
Schedule: Acquire site by April 2004.      
Construction Start Date: April 2005.

Fire Station No. 34 - New 
(Berryessa)

A new 9,000 sf fire 
station and associated 
site improvements.

Purchase parcel from Housing 
Department. 
Minimum size: 1 acre.

Fire is interested to acquire a minimum of 1 acre at the Las Plumas 
Service Yard site from the Housing Department.  Evaluation of 2nd 
acre for possible distributed in-service training is on-going. (See Fire 
Training Center project)
Schedule:  Acquire site by April 2004.
Construction Start: April 2005.

Fire Training Center - 
Relocate

A new training facility 
comprised of 
classrooms, offices & 
training burn tower. 

3 or 4 sites:
1. Montgomery (Existing) - 3.3 acres
2. Academy Training  10 -12  acres
3. (2) In-service sites: 1 acre each in 
north and south SJ
Total: 15 - 18 acres  

SJFD is studying distribution of training among several sites.  The 
central in-service training site would remain at Montgomery while an 
"Academy" training and additional "in-service" training site would be 
located on other sites. Locations to be determined.
Schedule:  Acquire site by May 2004.
Construction Start Date: November 2005.
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Figure 3-6
Public Safety Bond Projects

Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Fire Station No. 12 - 
Relocate (Calero)

A new 5,000 sf fire 
station and associated 
site improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Fire is collaborating with PRNS to evaluate possible park sites for 
collocation of fire station.  Voter approval will be required for this 
option to be implemented.
Schedule: Acquire site by September 2004.      
Construction Start Date: May 2006.

Fire Station No. 35 - New 
(Cottle/ Poughkeepsie)

A new 11,000 sf fire 
station and associated 
site improvements.

Southside Community Center as part of 
Master Plan approved in early 1980's.    
Approximately 1/2-1 acre.

An easement has been acquired for fire truck access on adjacent 
private property.  
Schedule:  No site acquisition required.
Construction Start: April 2006.

Fire Station No. 36 - New 
(Yerba Buena)

A new 11,000 sf fire 
station and associated 
site improvements.

Evaluating options to use donated 
properties designated for Park 
Development.          
Minimum size: 1 acre.

SJFD is working with Planning and PRNS to identify and evaluate 3 
sites along Silver Creek Linear Park.  Activity to start in Fiscal Year 
2004-2005.

Fire Station No. 37 - New 
(Willow Glen)

A new 9,000 sf fire 
station and associated 
site improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

No activity at this time.   Activity to start in Fiscal Year 2004-2005.   

Public Safety Driver 
Training Facility

New Public Safety 
Driver Training Center 
for police, fire and other 
City vehicle training.

Proposed approximately 30 acre site 
adjacent to the Water Pollution Control 
Plant.

SJPD & SJFD are developing their program requirements and are 
collaborating on preliminary site design to evaluate suitability of 
proposed WPCP site.  Public Works is engaging geotech and 
environmental consultants to evaluate preferred locations within ESD 
sanctioned search areas at WPCP.  Location and use will ultimately 
require negotiations with tributary agencies/municipalities who have 
minority ownership of these lands.
Schedule:  Access to site by May 2004.
Construction Start Date: October 2005.

West Community Police 
Center - New

A new approximately 
3,000 sf facility with 
community room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

A site off Winchester has been selected and acquisition has begun. 
Schedule: Acquire site by August 2003.
Construction Start Date: June 2004.
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Figure 3-6
Public Safety Bond Projects

Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Foothill Community 
Police Center - New

New approximately 
3,000 sf facility with 
community room.

Negotiations with Redevelopment 
Agency pending.

Site to be determined in conjunction with discussions with 
Redevelopment Agency and private developer of the Tropicana 
Shopping Center site.
Schedule:  Acquire site by October 2004.
Construction Start Date: March 2005.

South Community Police 
Center - New

New approximately 
3,000 sf facility with 
community room.

Purchase of small (approx. 6000 sf) 
private parcel in commercial area.

SJPD is exploring options for partnering with Library and/or SNI 
capital projects.  Alignment of south CPC's project schedule with these 
other projects is being studied by SJPD.   SJPD may temporarily locate 
CPC in leased space.  
Schedule:  Acquire site by October 2004.
Construction Start Date: March 2005.

Police Southside 
Substation

A new police sub-
station facility 
w/approx. 115,000 sf of 
new buildings including 
offices & vehicle 
maintenance.

Approximately 10 acres in southern 
portion of San Jose with easy access to 
major traffic arterials.

Several sites are being evaluated.  SJPD & Redevelopment Agency are 
contacting property owners.  Selection of site expected in September 
2003 with offer to owner made immediately thereafter.
Schedule: Acquire site by October 2004.
Construction Start Date: July 2005.
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Figure 3-7
PUBLIC SAFETY BOND PROJECTS

Actual Cumulative Expenditures through 4th Quarter FY 2002-2003
and Cumulative Expenditure Projections through FY 2003-2004
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SECTION IV 
OTHER PROJECTS IN CIP 

 
The remainder of the projects in this report are funded through various programs within 
the CIP.  This consists of 559 currently identified projects and approximately 163 annual 
programs.   These projects derive their funding from various sources including, grants, 
taxes, fees and charges, transfers, general fund, interest income, bond sales, and other 
revenue sources.  Each project is assigned to a specific City Service Area (CSA) which 
assumes the responsibility for the on-time, on-budget delivery of its projects. As 
mentioned in Section I of this report, Strong Neighborhoods Initiative projects funded for 
FY 02-03 are included as part of this analysis. 
 
As discussed in the previous CIP report, all projects in the capital program have been 
evaluated in order to make recommendations to accelerate projects with minimal 
operational and maintenance costs and to defer those with negative operational and 
maintenance impacts.  These project schedule change recommendations are reflected in 
the 2004-2008 Capital Improvement Program budget and in this report. 
 
For the other CIP projects, (not including general obligation bond projects) during FY 02-
03, the City awarded 110 construction contracts totaling approximately $224 million.  
 
The other projects in the CIP consist of 483 continuing projects.  Of these 483 projects, 
361 are active FY 02-03 projects, 65 are scheduled to start activity in FY 03-04, and 57 
are scheduled to start in future years (FY 05-07).  Of the 361 active projects, 303 are 
completed or on schedule, 43 have extended schedules, 7 have reset schedules and 8 
projects have pending schedules. 
  
A list of completed projects is shown in Figure 1-4.  Figures 4-1 through 4-7 provide bar 
chart schedules by CSA for the FY 02-03 projects with activity through June 2003.  
Figure 4-8 summarizes the schedule status of the 361 completed or active FY 02-03 
projects.   
 
In FY 03-04, 65 projects will start activity.  Project schedules are provided for most of 
these projects in Figure 4-9.  Fourteen (14) of the 65 projects have pending schedules.   
 
The remainder of the other projects in the CIP consists of 57 currently identified future 
projects (FY 05-07) as represented in Figure 4-10.  The following sections provide a 
more detailed analysis of project status by CSA. 
 
AVIATION SERVICES (Figure  4-1) 
 
Description: 
This CSA is dedicated to the development and completion of projects that improve the 
safety, security, and customer service of Mineta San José International Airport.  This 
CSA supports the following four outcomes:  1) Airport is the region’s first choice for air 
transportation services; 2) Travelers have a positive guest experience while using the 
Airport; 3) Businesses consider the Airport as a partner in supporting the successes of the 
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regional economy; and 4) Airport is considered to be a “good neighbor” by the 
community. 
 
Highlights: 
The passage of the Airport Security and Traffic Relief Act (ASTRA) Ballot Measure A in 
March 2003 provides the Aviation CSA with the opportunity to move forward with 
critical Airport security capital and infrastructure improvements.  ASTRA provides for 
the development of security improvements and terminal gates while traffic relief projects 
are completed.  Project feasibility and design efforts are underway for the North 
Concourse and its preemptive projects, the first of the Terminal Zone Development 
Program projects.  
 
Five (5) projects were completed since the last report.  These projects are: Interim Air 
Cargo Ramp Extension (Design), Security System Upgrades, Southeast Air Cargo 
(Design), Southeast GA Tenant Hanger Demolition, and Taxiway Z Extension (South) 
Design.  
 
Three (3) projects were awarded since the last report: Cargo Ramp Security and Taxiway 
Improvements, Remote Transmitter Receiver Relocation, and Battery Recharge Stations 
Terminal A. 
 
Schedule Status: 
This CSA consists of 51 continuing projects.  Of these 51 projects, 19 are active FY 02-
03 projects, 12 will start activity in FY 03-04 and 20 are scheduled to start in future years 
(FY 05-07).  Of the 19 active projects, 16 are completed or on schedule, 2 have extended 
schedules, and 1 project has a pending schedule. 
 
• Two (2) projects have extended schedules as reported in the last CIP Report: Land 

Improvements – Norman Y. Mineta SJIA Modular Parking Office and Runway 30L 
Extension (Extend and Strengthen Runway 30L).  

 
• One (1) project (Taxiway Y Reconstruction) has a schedule pending due to 

operational conflicts of reconstructing Taxiway Y at the same time as the Runway 
30L Extension project, as both facilities cannot be non-operational at the same time.   

 
• Eight (8) projects were removed from this report.  Two (2) projects are components 

of two larger construction projects: 94th Aerosquadron was completed with the 30L 
Reconstruction Project, and Coleman/Airport Boulevard Intersection will be 
completed as a part of the Coleman/880 interchange improvements by Caltrans.  Six  
(6) projects (Airport People Mover (APM) - Transit Connection, Airport Boulevard 
Improvements, Fuel Farm Closure, Taxiway H - MP, Taxiway Z Extension North - 
MP, and Utility Tower Relocation -ATRA) have been resequenced beyond the 
current 5-year Capital program due to construction and facilities operation scheduling 
issues. In addition, current on-going projects are being designed to accommodate 
these future projects.   
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ECONOMIC AND NEIGHBORHOOD DEVELOPMENT (Figure 4-2) 
 
Description: 
This CSA includes the Developer Assisted Projects Capital Program and capital 
improvement projects for the Convention Center.  This CSA supports the following 
outcome: Safe, Healthy, Attractive and Vital Community. 
 
Highlights: 
Five (5) projects were completed since the last report.  These projects are: Great Oaks-
State Route 85 Community Facilities District, Improvement District 99-218SJ (Hellyer-
Piercy) Contract #1, SNI - BRBK 08: West San Carlos/Bascom Avenue Economic 
Development (Burbank/Del Monte), Rule 20B Undergrounding District – Senter Road 
and Convention Center Sound System Renovation.   In addition, 1 project was awarded 
since the last report: Rule 20B Undergrounding District – McKee/Toyon. 
 
Schedule Status: 
This CSA consists of 19 continuing projects.  Of these 19 projects, 17 are active FY 02-
03 projects and 2 will start activity in FY 03-04.  Of the 17 active projects, 13 are 
completed or on schedule, 2 have extended schedules and 2 have reset schedules. 
  
• Two (2) projects have extended schedules.  The Rule 20B Undergrounding District – 

McKee/Toyon project was reported as having an extended schedule in the last CIP 
Report due to utility coordination issues.  Since the last report, 1 additional project - 
Palm Haven Pillar Restoration has an extended schedule. The Palm Haven Pillar 
Restoration Committee desires to reduce the project’s scope of work to ensure that 
the first phase of construction will completely utilize the City’s grant.  The committee 
and staff are currently working on the grant agreement. 

 
• Two (2) projects, Improvement District 99-218SJ (Hellyer-Piercy) Contracts 2 & 3 

are having their schedules reset as a part of this report.  For Contract #2, delays 
occurred due to the developer having difficulty obtaining a permit from the Regional 
Water Quality Control Board.  An agreement between the City and developer allows 
the developer to complete construction in March 2004.  The developer awarded the 
construction contract on July 11, 2003.  For Contract #3, the project scope was 
changed due to an additional improvement request from the Redevelopment Agency.  
Estimated duration of construction has been changed from 5 months to 14 months. 

 
ENVIRONMENTAL AND UTILITY SERVICES (Figure 4-3) 
 
Description: 
This CSA includes the sanitary sewer system, storm sewer system, water pollution 
control, and water utility capital programs.  The focus is on construction, rehabilitation, 
modification, and maintenance of these facilities.  This CSA supports the following four 
outcomes: 1) Reliable utility infrastructure, 2) Healthy streams, rivers, marsh and bay, 3) 
“Clean and green” air, land and energy, and 4) Safe, reliable and sufficient water supply. 
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Highlights: 
Six (6) projects were completed since the last report.  These projects are: Evergreen 
Sanitary Sewer Rehabilitation Phase II, Monterey-Riverside Supplement Sanitary Sewer, 
Playa Del Rey Sewer Rehab., Redmond Avenue Sanitary Sewer I&I Reduction, San 
Tomas Aquino Creek SS Rehabilitation Phase II, and Nitrification Waste Activated 
Sludge Pump Replacement.  In addition, 3 projects were awarded since the last report: 
DOT Miscellaneous Sanitary Sewer Rehab, Trimble-Morrill Sanitary Sewer Rehab Phase 
II, and the Julian-Sunol Sanitary Sewer Rehab Phase III. 
 
Also of interest during this reporting period, the Sanitary Sewer Master Plan and the 
Neighborhood Sewer Rehabilitation Program projects continued to progress through 
inspections and evaluations of various sewer condition and capacity assessments. 
 
Schedule Status: 
This CSA consists of 93 continuing projects.  Of these 93 projects, 70 are active FY 02-
03 projects, 11 will start activity in FY 03-04 and 12 are scheduled to start in future years 
(FY 05-07).  Of the 70 active projects, 60 are completed or on schedule, 3 have extended 
schedules, 4 have reset schedules and 3 projects have pending schedules. 
 
• Three (3) projects have extended schedules.  Of these 3 projects, 2 projects were 

reported as having extended schedules in the last CIP Report.  Since the last report, 1 
additional project (Edenvale Well #4) has an extended schedule.  Due to the 
economic slow down, development in the Edenvale service area has decreased.  There 
are three existing wells in the area, one of which acts as a standby well if the other 
two should fail.  At this time, one well is sufficient to meet existing demand in the 
area.  Until development increases in the area, Edenvale Well #4 would also act as a 
standby well.  This allows the extension of the Edenvale Well project schedule 
without impacting Municipal Water service in the Edenvale Area. 

 
• Four (4) projects have reset schedules. Two (2) projects (WPCP Reliability 

Improvements and Inactive Lagoons Biosolids Removal) are having their schedules 
reset due to scope change and refinement during the budget process.  One (1) project 
(Filter Influent PS Variable Frequency Drive No. 5) is having its schedule reset due to 
a delay in receiving equipment from an overseas location.  One (1) additional project 
(Milpitas Recycled Water Pipeline Extension) has a reset schedule due to a deferral of 
the construction phase of the project due to availability of funding. 

 
• Three (3) projects have pending schedules.  Two (2) projects (Trimble-Morrill 

Sanitary Sewer Rehabilitation Phase I and Monterey-Riverside Sanitary Sewer Rehab 
Phase III) have pending schedules due to a non-responsive contractor.  Both these 
projects are in the construction phase but are currently on hold and a recovery plan 
has been developed which should allow for the construction of these projects to 
continue prior to the next quarterly report.  The third project (Replacement of T1 with 
Fiber Optic) is undergoing a scoping change.   

 
In addition, the Transmission Pump Station Redundant Power Feed project has been 
removed from the current workplan because of reprioritization within the capital 
program.  
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RECREATION AND CULTURAL SERVICES (Figure 4-4) 
 
Description: 
This CSA includes the library, park, and community facilities development capital 
programs administered by the Library and Parks, Recreation, and Neighborhood Services 
Departments.  Some recreational use municipal improvements are also included within 
this CSA, as administered through the Department of Convention, Arts, and 
Entertainment.  This CSA supports the following three outcomes:  1)  Safe and clean 
parks, facilities and attractions;  2)  Vibrant learning and leisure opportunities; and 3)  
Services responsive to the 21st century customer needs. 
 
Highlights: 
Eleven (11) projects were completed since the last report, including the Community 
Gardens at Latimer School and Roosevelt Roller Hockey Rink projects.  In addition, 4 
projects were awarded since the last report: Tully Road Ballfield Development – Phase 
III, Basking Ridge Park Tot Lot Development, Backesto Park Restroom and Camden 
Center Room 113 HVAC Replacement. 
 
Schedule Status: 
This CSA consists of 126 continuing projects.  Of these 126 projects, 105 are active FY 
02-03 projects, 17 will start activity in FY 03-04 and 4 are scheduled to start in future 
years (FY 05-07).  Of the 105 active projects, 85 are completed or on schedule, 17 have 
extended schedules, 1 project has a reset schedule and 2 projects have pending schedules. 
 
• Seventeen (17) projects have extended schedules.  Of these 17 projects, 9 projects 

were reported as having extended schedules in the last report.  Since the last report, 8 
additional projects have extended schedules due to permitting requirements and the 
inability to work during the winter season (Alum Rock Park Quail Hollow Bridge 
Replacement); permitting coordination with multiple agencies (River Oaks/Coyote 
Creek Trail and Gregory Street Bridge); extended design review with the Santa Clara 
Valley Water District (Guadalupe River Park Contracts I & II Redesign); extended 
master planning activities (Mabury Park/Penitencia Creek Park Chain Reach 6 Phase 
I Improvements); finalization of consultant agreement and scope of work (Thompson 
Creek Trail Master Plan); rescoping of the consultant agreement (Coyote-Alamitos 
Canal Feasibility Study) and funding constraints/contract document submittal delays 
(Camden Center Room 113 HVAC Replacement). 

 
• One (1) project has a reset schedule.  The schedule for the Overfelt Gardens project is 

being reset due to the availability of grant funding for the project.  The balance of the 
Proposition 40 grant funding is anticipated to become available in FY 05-06. 

 
• Two (2) projects have pending schedules.   The Alviso Park Expansion Master Plan 

schedule is pending approval of land acquisition.  The Mayfair Center and Park 
Master Plan project schedules is pending due to an extended community and scope 
development process.   

 
In addition, 4 projects were removed from this report because they have been placed into 
a reserve account in the CIP Budget (District 1 – Skate Park Facility and Noble Park 
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Irrigation Renovation) or because of reprioritization within the capital program (Backesto 
Park Sports Shelter Renovation and Yerba Buena High School Field Renovation Grant). 
 
STRATEGIC SUPPORT – CITY FACILITIES AND EQUIPMENT (Figure 4-5) 
 
Description: 
This CSA includes the civic center, municipal improvements, and service yards capital 
programs.   
 
Highlights: 
The New Civic Center site is located between Fourth and Sixth Street on East Santa Clara 
Street in downtown San Jose. Major components include an 18-story, 530,000 square feet 
office tower, a council chamber wing, an open public plaza with a rotunda, plus a 400-
vehicle underground parking garage to serve visiting public and some staff.  The project 
also includes an off-site 1,250-vehicle employee-parking garage. 
 
In FY 02-03, the New Civic Center project awarded twelve construction contract 
packages with a total contract value of over $105 million.  The Civic Center Project 
began excavation of the site in August 2002 and was completed in December 2002.  Over 
1,600 piles were driven to create the foundation to support the structures. Pile driving was 
completed in May 2003.  Foundation work is currently in progress with completion 
estimated in September 2003 for this bid package.  Steel erection is scheduled to begin in 
September 2003.  As the steel is erected, concrete shear walls and the decks for each floor 
will also be constructed.  Upon completion of the Core and Shell bid packages, Exterior 
and Interior finishes and Tenant Improvements will commence.  The Off-Site Garage is 
scheduled to start construction in February 2004. 
 
The CIP Database Enhancement Project – Phase 1 has been completed.  The database has 
been expanded so that users from all city departments involved in CIP project delivery 
have access to the database to manage projects.  Other highlights include data migration 
to Oracle in compliance with the City’s ITPB standards, automatic notification of 
contract bids to contractors who subscribe to the Construction Contract Bid Hotline, 
online project expenditure reporting and standardization of project schedules. 
 
Schedule Status: 
This CSA consists of 21 continuing projects.  Of these 21 projects, 20 are active FY 02-
03 projects, and 1 will start in FY 03-04.  All 20 FY 02-03 projects are completed or on 
schedule. 
 
STRATEGIC SUPPORT – FINANCE AND TECHNOLOGY (Figure 4-6) 
  
Description: 
This CSA includes programs for the communications projects to replace and upgrade the 
City’s communication sites, base stations, radios, and mobile data terminals. This CSA 
supports the following outcomes: 1) Systems and processes facility the delivery of City 
services to internal and external customers and 2) The City’s financial and technology 
resources are protected and available to address short and long-term needs. 
 

 49



Schedule Status: 
This CSA consists of 3 continuing projects.  Of these 3 projects, 1 is an active FY 02-03 
project, 1 will start activity in FY 03-04, and 1 is completed.   
 

• One (1) project (Feasibility Study for Radio Microwave Replacement) has an 
extended schedule due to the request for additional information from vendors in 
an addendum to the Request for Proposals.  As of August 2003, the contract is 
pending signature from the vendor. Work will commence following contract 
execution and continue through approximately April 2004. 

• One (1) project (Hidalgo Feasibility Study) has been dropped due to pending 
clarification from the Federal Communications Commission regarding new 
mandates and restrictions related to additional frequency utilization. 

 
TRANSPORTATION SERVICES (Figure 4-7) 
 
Description: 
This CSA includes the Parking and Traffic capital programs.  The focus of this CSA is to 
fund the build-out of major street networks, maintenance of paved roadways, new traffic 
signals and streetlights, and neighborhood improvements such as traffic calming, 
sidewalk, curb, and gutter repair, bicycle and pedestrian facilities.  The mission of the 
Traffic Capital Program is to implement a safe, efficient and environmentally sensitive 
surface transportation system.  The Parking Program’s primary capital responsibilities are 
the development of parking facilities, maintenance and improvements to existing 
facilities, and the upgrade and replacement to both on-street and off street equipment.   
This CSA supports the following four outcomes: 1) Viable choices in travel modes, 2) 
Convenient commute to workplace, 3) Efficient access to major activity centers, 4) 
Transportation assets/services that enhance community livability. 
 
Highlights: 
Nine (9) projects were completed since the last report.  These projects are: Burton Circles 
Traffic Calming, ITS Enhancements – Silicon Valley Smart Corridor (Design), ITS 
Proactive Signal Retiming, King Road: Penitencia to McKee: King Road Widening Phase 
1 (Mabury to McKee), Lincoln High School Frontage (TDA), Moreland Way: Flora to 
Rosalia (TDA), Public Education and Awareness Campaign for Traffic Calming, Smart 
Intersections Program 2002 Phase 1 – Package A, and Traffic Signal at 
McLaughlin/Sylvia, Magliocco/Winchester (01D).  Also, a project that started in FY03-
04 (Moreland Way at San Tomas Aquino Road) was completed in July 2003. 
 
In addition, 13 projects were awarded since the last report, including the Bicycle & 
Pedestrian Facilities - Payne and Eden Avenue (TDA), SNI - UN 02: 5th/6th Street Alley 
Reconstruction, Street Lights Crackdown 2003, Traffic Signal at Berger Drive and 
Oakland Road, Traffic Signal at Fourth Street and Mission Street, Tully Road: Monterey 
to Lucretia, and White Road Median Island Landscaping – Penitencia to Mabury projects. 
 
In addition, 2 projects were removed from this report and the current 5-year Capital 
program due to lack of project funding (Seismic Bridge Retrofit: Airport Parkway and 
Smart Intersections Program 2002 Phase I, Package B). 
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Schedule Status: 
This CSA consists of 166 continuing projects.  Of these 166 projects, 124 are active FY 
02-03 projects, 21 will start activity in FY 03-04 and 21 are scheduled to start in future 
years (FY 05-07).  Of the 124 active projects, 104 are completed or on schedule, 18 have 
extended schedules, and 2 projects have pending schedules. 
 
• Eighteen (18) projects have extended schedules. Of the 18 projects, 10 projects were 

reported as having extended schedules in the last report.  Since the last report, 8 
additional projects had their schedules extended due to design re-evaluation (3rd 
Street Garage Seismic Upgrade), PG&E connection service delays (ITS: Airport Area 
San Jose International Airport Advanced Traffic Management and Traffic Signal at 
Auzerais/Bird, Goodyear/Vine, and Curtner/N. Jersey, Martha/3rd - 01C), unexpected 
additional permitting requirements by an outside regulatory agency, National Marine 
Fisheries Service (King Road: Penitencia Creek Bridge - King Road Widening Phase 
II Berryessa Road to Mabury Road), construction delays due to an inexperienced 
electrical contractor (Traffic Signal at Alvin/Fontaine, Blossom/Santa Teresa, Glen 
Angus/Tully, and 7th/Tully – 01B), lack of available funding (Traffic Calming – 
Newhall Traffic Diversion), Caltrans permitting delays (Traffic Signal at Alum Rock 
Avenue and McCreery Avenue), and property acquisition issues (N SJ Deficiency 
Plan Improvements – Zanker Road Sidewalk Improvements at Bering Drive). 

 
• Two (2) projects have pending schedules due to scoping changes (Guadalupe-

Washington Alley Reconstruction C3 and Traffic Calming – Improvement of Martha 
Street at S.7thStreet, S. 10th Street, and S. 11th Street). 

 
PROGRAM SUMMARY FOR THE OTHER CIP PROJECTS 
 
Figure 4-11 represents the total number of the other CIP projects that are expected to start 
and finish in each fiscal year.  The 189 project completions shown for “Pre 6/02” include 
projects completed prior to the 03-07 CIP.  As can be seen from Figure 4-11, the current 
CIP is extremely “front loaded” with the majority of the currently programmed projects 
beginning construction prior to June 2004.  The current program results in a total of 361 
projects which started activity as of June 2003.  Of these, 298 projects are scheduled to be 
completed by June 2004 with a total of 412 projects to be completed by June 2005.  
 
In addition to the projects discussed above, there are approximately 163 annual programs 
in the CIP (Figure 4-12).  These programs range from traffic calming in the 
Transportation CSA to miscellaneous sewer rehabilitation in the Environmental and 
Utility Services CSA.  Many of these programs result in projects which are listed 
separately throughout this report.  Projects resulting from these programs will also be 
added to the overall project list as they are developed throughout the year. 
 
In addition, the projects which are on hold pending resolution through the budget process 
are shown on Figure 4-13 with the exception of the Strong Neighborhoods Priority 
projects which are shown in Section V of this report. 
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Aviation Services CSA

Figure 4-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

11/20033/2002Battery Recharge Stations Terminal A1

3/200412/2002Cargo Ramp Security and Taxiway Improvements2

9/20037/2002Land Improvements - Norman Y. Mineta SJIA Modular Parking Office3

6/20044/2001Remote Transmitter Receiver Relocation4

11/20045/2001Runway 30L Extension (Extend and Strengthen Runway 30L)5

2/20047/1999Skyport Grade Separation Project6

  Taxiway Y Reconstruction7

5/03 11/03

12/02 6/03 3/04

7/02 4/03 9/03

5/03 6/04

12/03 11/04

1/03 2/04

Note: As shown in Figure 1-4, 12 additional projects were completed in FY 02-03.

schedule pending
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Economic and Neighborhood Development CSA

Figure 4-2

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

12/20036/2002Communications Hill Boulevard Median Island 1

12/20035/2001Hillsdale Avenue and Communications Hill Boulevard 2

3/20047/2000 Improvement District 99-218SJ (Hellyer-Piercy) - Contract #23

2/20056/2000 Improvement District 99-218SJ (Hellyer-Piercy)  - Contract #3 4

10/20037/2002 Palm Haven Pillars Restoration 5

4/20047/2002Richmond/Menker Apartment Improvements (MBM)6

11/200310/1998Rule 20B Undergrounding District - McKee/Toyon 7

9/20031/2002Winfield Boulevard at Los Alamitos Creek 8

9/02 12/03

8/02 12/03

8/03 3/04

10/03 2/05

7/02 10/0310/03

7/02 10/03 4/04

6/03 11/03

9/03

Note: As shown in Figure 1-4, 6 additional projects were completed in FY 02-03 and 3 additional projects were completed in FY 03-04.
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Environmental and Utility Services CSA

Figure 4-3

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

10/20058/200160" Brick Interceptor Phase IB1

1/200410/200184-inch RCP 60-inch Brick Interceptor Phase VIB Design2

5/20053/2002DAFT Console A Replacement (WPCP)3

6/20048/2002DOT Misc. Sanitary Sewer Rehab. Projects4

10/20031/2000Digester Gas Holder Rehabilitation (WPCP)5

3/20053/2002Diversion Pipe Chlorination (WPCP6

9/20043/2002ESB Lighting Control (WPCP)7

5/20041/2000East Primary Effluent Channel Repair (WPCP)8

2/20041/2000East Primary Tanks Sluice Gates Replacement (WPCP)9

12/20047/2002Edenvale Reservoir Site Improvements10

10/20074/2001Edenvale Sanitary Sewer Supplement Phase V11

10/20047/2002 Edenvale Well #412

11/20033/2001 Filter Influent PS Variable Frequency Drive No. 5 (WPCP)13

6/20057/2002Fourth Ward Area Sanitary Sewer Rehabilitation14

8/20047/2002Hester-Naglee Area Sanitary Sewer Rehabilitation Phase I15

12/20051/2002Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II16

6/20107/2002 Inactive Lagoons Biosolids Removal (WPCP)17

1/20043/2002Julian-Sunol Sanitary Sewer Rehabilitation Phase III18

12/20052/2003LIMS Replacement (WPCP19

4/200611/1999 Milpitas Recycled Water Line Extension20

2/20053/2003Monterey- Riverside Sanitary Sewer-Phase IV21

 Monterey-Riverside Sanitary Sewer Rehab Phase III22

5/20053/2002Motor Control Center G1 & G2 Replacement (WPCP)23

8/200411/2000North Coyote Valley Water System24

3/20047/1999North San Jose Rincon De Los Esteros Storm System Improvements, Phase II25

Replacement of T1 with Fiber Optic (WPCP)26

7/20067/2002Rosemary Area Sanitary Sewer Rehabilitation27

5/20057/2001San Tomas Expressway Trunk  Rehab Phase II28

6/2004 10/2002Sanitary Sewer Master Plan for the Central Area29

6/2004 10/2002Sanitary Sewer Master Plan for the North Area30

2/04 10/05

1/04

9/03 5/05

8/02 6/03 6/04

10/03

10/03 3/05

8/03 9/04

5/03 5/04

2/04

7/02 12/04

6/05

7/02 3/04 10/04

11/03

7/02 6/04 6/05

7/02 1/04 8/04

1/05 12/05

7/02

6/03 1/04

2/03 10/04 12/05

8/05 4/06

3/03 6/04 2/05

9/03 5/05

2/03 8/04

8/02 3/04

7/02 1/06

5/04 5/05

10/02 6/04

10/02 6/04

schedule pending

schedule pending
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Environmental and Utility Services CSA

Figure 4-3

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

6/2004 10/2002Sanitary Sewer Master Plan for the South Area31

9/200411/1999Recycled Water Line Extension - Santa Clara Central Park, SC-632

11/20036/2001Silver Creek Pipeline  Project33

6/20057/2002Third Ward Area Sanitary Sewer Rehabilitation34

2/20049/2002Trimble-Morrill SS Rehabilitation-Phase II35

 Trimble-Morrill Sanitary Sewer Rehabilitation Phase I36

9/200710/1998 WPCP Reliability Improvements37

6/20043/2002Watershed Data Base Systems (WPCP)38

1/200411/2002Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation39

9/20057/2002Willow Glen - Guadalupe Storm System Improvements, Phase II40

10/20047/2002Zone 3 Reservoir - Old Yerba Buena Rd41

10/02 6/04

10/03 9/04

2/03 11/03

7/02 6/04 6/05

9/02 5/03 2/04

9/04

4/03 6/04

11/02 8/03 1/04

7/02 10/04 9/05

7/02 10/03 10/04

schedule pending

Note: As shown in Figure 1-4, 25 additional projects were completed in FY 02-03 and 4 additional projects were completed in FY 03-04
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Other Recreation and Cultural Services CSA

Figure 4-4

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

10/200310/1999Alum Rock Park 1998 Storm Damage Repair (Phase 2)1

2/20049/2001Alum Rock Park Penitencia Creek Entrance2

10/20047/2000 Alum Rock Park Quail Hollow Bridge Replacement3

6/20057/2003Alum Rock Park Service Yard Improvement4

8/20039/2001Alum Rock Park Trail5

  Alviso Park Expansion Master Plan6

1/20057/2001Andrew Hill High School Athletic Field Renovation7

11/20037/1999Animal Care Center8

11/200312/2002Backesto Park Restroom Renovation9

2/20049/2001Basking Ridge Tot Lot Development10

1/200410/2001Bernal Park Expansion11

9/2003 12/2002Bonita Park Sound Feasibility Study12

10/20037/2002 Camden Center Room 113 HVAC Replacement13

7/20044/2003Capitol Park Neighborhood Center14

12/2003 2/2000Cherry Flat Dam Evaluation15

5/20048/2002Cilker Park16

4/2005 10/2002Coyote Creek Trail Study17

4/2004 4/2002 Coyote-Alamitos Canal Feasibility Study18

5/20049/2002Cypress Center Renovation19

1/20042/2003Edenvale Garden Park Phases IV & V20

5/20044/2000Evergreen Center Expansion21

10/2003 1/2002Fowler Creek Park Updated Master Plan22

10/200310/2001Gleason Avenue Streetscape23

7/200410/2002Glenview Park Tot Lot Renovation24

12/20035/2000 Gregory Street Bridge25

8/20038/2001Groesbeck Hill Park Improvements26

12/2003 10/2001Guadalupe Creek Trail Master Plan27

4/200412/2002Guadalupe River Bridge at Almaden Lake28

12/20036/1998 Guadalupe River Park Contracts I & II Redesign29

5/20046/2002Guadalupe River South Reach 1230

6/03 10/03

8/03 2/04

4/04 10/04

7/03 8/04 6/05

2/03 8/03

4/04 1/05

11/03

12/02 6/03 11/03

6/03 2/04

11/02 1/04

12/02

7/02 5/03 10/03

4/03 12/03 7/04

12/03

8/02 10/03 5/04

10/02 4/05

4/04

9/02 9/03 5/04

2/03 4/03 1/04

8/03 5/04

10/03

5/03 10/03

10/02 8/03 7/04

6/03 12/03

11/02 8/03

12/03

12/02 7/03 4/04

9/03 12/03

6/03 5/04

schedule pending
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Other Recreation and Cultural Services CSA

Figure 4-4

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

8/2003 2/2002Hillstone Park Site Design31

1/20047/2002Hoover School Performing Arts Center32

1/20041/2003Japanese Friendship Garden - Lower Gate33

4/20059/2003Kirk Center Master Plan34

8/2003 9/2000Lake Cunningham Perimeter Landscaping Design35

8/200311/2001Leininger Trailer Installation36

10/20049/2002Lone Bluff Mini Park37

9/2003 9/2000 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase I Improvements38

 Mayfair Center and Park Master Plan39

10/20034/2001Montgomery Hill Bridge40

9/20032/1999Northside Community Center41

7/20069/1999Overfelt House Renovation42

8/20035/2002PAL Fitness Center43

9/200310/2001Pala School Field Renovation44

10/20048/2002Penitencia Creek Parkchain - Reach 2 Development45

8/200410/2002Plata Arroyo Park Skate Facility46

7/200412/2002Plaza de Cesar Chavez Electrical Improvements47

10/20039/2001Prusch Park Perimeter Improvements48

10/20049/2001 River Oaks/Coyote Creek Trail49

11/200310/2001SNI - BRBK 01a: Buena Vista Park Development (Burbank)50

12/20036/2001Southside Center Phase II Renovation51

10/200311/2000Southside Community Center Tot Lot Renovation Rebid52

1/2005 9/2002 Thompson Creek Trail Master Plan53

8/200310/2001Tully Road Ball Field Development - Phase II54

3/200410/2001Tully Road Ball Field Development - Phase III55

8/200410/2002 Watson Skatepark56

9/200310/2001Willow Glen High School Track Grant57

8/03

7/02 7/03 1/04

1/03 9/03 1/04

9/03 4/05

8/03

11/02 8/03

9/02 1/04 10/04

9/03

5/03 10/03

9/03

8/05

1/03 8/03

9/03

8/02 2/04 10/04

8/02 12/03 8/04

12/02 9/03 7/04

3/03 10/03

3/04 10/04

4/03 11/03

2/03 12/03

1/03 10/03

9/02 1/05

11/02 8/03

6/03 3/04

10/02 12/03 8/04

9/03

Note: As shown on Figure 1-4, 41 additional projects were completed in FY 02-03 
         and 7 additional projects were completed in FY 03-04.

schedule pending
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Strategic Support - City Facilities and Equipment CSA

Figure 4-5

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

9/20031/2003Central Service Yard Roof Replacement 1

4/20053/2000New Civic Center 2

4/20053/2000New Civic Center - General Requirements Bid Pkg (2C) 3

4/20053/2000New Civic Center - Plaza Structural Deck Bid Package (4D) 4

4/20053/2000New Civic Center - Super Structure (Steel) Bid Package (4A) 5

4/20053/2000New Civic Center - Curtain Wall Bid Package (3A) 6

4/20053/2000New Civic Center - Elevators Bid Package (4B) 7

4/20053/2000New Civic Center - Finishes Core and Shell bid package (5B) 8

4/20053/2000New Civic Center - Foundation Bid Package (2B) 9

4/20053/2000New Civic Center - Interiors Bid Package (6) 10

4/20053/2000New Civic Center - Mech/Elect/Plumbing Bid Package (5A) 11

4/20053/2000New Civic Center - Rotunda (Structural) Bid Package (3B) 12

4/20053/2000New Civic Center - Sitework Bid Package (7) 13

4/20053/2000New Civic Center - Super Structure (Concrete) Bid Package (4C) 14

4/20059/2000New Civic Center Off-Site Parking Garage 15

1/03 7/03 9/03

7/02 4/05

1/03 4/05

4/03 4/05

12/02 4/05

12/02 4/05

1/03 4/05

6/03 4/05

11/02 4/05

12/03 4/05

1/03 4/05

12/02 4/05

12/03 4/05

2/03 4/05

1/04 4/05

Note: As shown in Figure 1-4, 5 additional projects were completed in FY 02-03.
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Strategic Support - Finance and Technology CSA

Figure 4-6

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

4/20047/2002 Feasibility Study for Radio Equipment Microwave Replacement 1
7/02 4/04

Note: As shown in Figure 1-4, one additional project was completed in FY02-03.
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Transportation Services CSA

Figure 4-7

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

10/20038/20022002-03 Street Resurfacing Project SNI areas1

10/20042/2003 3rd Street Garage Seismic Upgrade2

5/20043/2003Bascom Ave. Median Island Improvements (Parkmoor-W.San Carlos)3

6/20056/2002Berryessa Road: Route 101 to Coyote Creek4

9/20035/2002Bicycle & Pedestrian Facilities - Payne Ave and Eden Ave (TDA)5

6/20041/2003Coleman Avenue: Hedding to Taylor Widening Study6

4/20049/2002Elizabeth Street Improvement Project Phase I7

  Guadalupe-Washington Alley Reconstruction C38

8/20041/2003Hostetter Road: Sierra Creek to Stone Creek9

9/20037/1999 ITS: Airport Area - SJ International Airport Advanced Traffic Management 10

7/20044/2003ITS: Infrastructure Master Planning - Silicon Valley11

6/20041/2003ITS: Regional Signal Coordination - Silicon Valley - ITS Bascom Avenue 12

9/200311/1999ITS: Web Traveler - Silicon Valley Smart Corridor13

2/20055/2002Japantown Gateway14

12/20047/1999 King Rd: Penitencia Creek Bridge  - King Rd Widen. Ph. II (Berryessa to Mabury)15

1/20057/2002King Road: 200 feet south of Barberry Lane16

7/200411/1999King/Story Road Street & Sidewalk Improvements17

6/20056/2002Lester Property Area Street Improvements - Phase I18

5/20045/2002 N SJ Deficiency Plan Imp. - Zanker Rd SW Improvements at Bering Dr19

12/20047/2003Oakland Road Bridge Mitigation20

9/20038/1999Oakland Road at Wayne Ave/UPRR21

2/20053/2002Oakland Road: Brokaw to Montague22

6/20043/2002 Oakland Road: Route 101 to Brokaw23

4/200410/2002Parking Guidance System Phase I24

6/20069/2002Quito Road: Saratoga to Bucknall25

1/20041/2003Route 87: Airport Pkway/Tech. Dr.26

1/20046/2002Route 87: First Street/Skyport Drive Improvements27

12/20036/2000Route 101: Tully Interchange - PSR - Central Corridor Study28

1/200410/2002Revenue Control Equipment Replacement29

12/2005 9/2003Route 101 at Mabury Interchange Upgrade (Study)30

8/02 6/03 10/03

2/03 1/04 10/04

3/03 9/03 5/04

4/04 6/05

6/03 9/03

1/03 6/04

9/02 12/03 4/04

1/03 10/03 8/04

9/03

4/03 7/04

1/03 6/04

9/03

6/04 2/05

10/03 12/04

7/02 3/04 1/05

10/03 7/04

6/04 6/05

2/04 5/04

7/03 12/03 12/04

6/03 9/03

6/04 2/05

10/03 6/04

10/02 10/03 4/04

9/02 4/05 6/06

1/03 10/03 1/04

10/03 1/04

12/03

10/02 9/03 1/04

9/03 12/05

schedule pending
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FY02-03 FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Transportation Services CSA

Figure 4-7

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

8/200312/1999Route 880: Stevens Creek Interchange Upgrade (Study)31

6/20047/2003San Carlos Street: Los Gatos Creek Bridge (Study)32

5/20041/2003School Access Enhanced Crosswalks33

6/20042/1999Seismic Bridge Retrofit - Tully Road34

6/20057/2003Senter Road: Singleton to Monterey35

6/20067/2003Senter Road: Tully to Singleton36

10/20038/2002SNI - UN 02: 5th/6th Street Alley Reconstruction (University)37

12/20038/2002SNI - WIN 02: Eden Avenue Traffic Calming (Winchester)38

10/20033/2002Story Road Mitigation Project39

6/20053/2002Story Road Widening - Senter Road to McLaughlin Avenue40

11/20033/2002Street Lights Backlog 200241

12/20031/2002Street Lights Citywide 200242

12/20041/2003Street Lights Citywide 200343

11/20031/2003Street Lights Crackdown 200344

11/20037/2002Street Lights Strong Neighborhoods 200345

6/20043/2002Taylor Street at Route 10146

8/20031/2001The Alameda at Cleaves Improvements47

9/20038/2002Traffic Calming - Shasta/Hanchett Circles48

Traffic Calming - Improvement of Martha St at S. 7th St, S. 10th St and S. 11th 49

10/20038/2002Traffic Calming - Coe/Delmas/Hull Median Island50

12/20038/2002Traffic Calming - Loma Linda Neighborhood51

3/20048/2002 Traffic Calming - Newhall Traffic Diversion52

8/20038/2002Traffic Calming - North Buena Vista Neighborhood53

6/200412/2002Traffic Signals: LRT Retiming54

2/20047/2002Traffic Signal Installation at Senter Road & Wool Creek Drive55

9/20037/2001 T. Signal at Alvin/Fontaine,Blossom/Santa Teresa,Glen Angus/Tully,7th/Tully (01B)56

9/20037/2001 T. Signal at Auzerais/Bird,Goodyear/Vine,Curtner/N Jersey,Martha/3rd (01C)57

10/20037/2001T. Signal at Concourse/Lundy,Julian/19th,S. Pedro/S Clara,Galahad/Story (01A)58

9/20037/2000T. Signal at Eden.Pearl,McKay/Ring,5th/Julian,Trade/Ring.,McKee/Toyon (00C)59

6/20047/2000 Traffic Signal at Alum Rock Avenue and McCreery Avenue60

8/03

7/02 6/04

1/03 11/03 5/04

2/04 6/04

7/03 6/04 6/05

7/03 6/05 6/06

8/02 6/03 10/03

8/02 6/03 12/03

6/03 10/03

8/04 6/05

11/03

12/03

1/03 6/03 12/04

1/03 6/03 11/03

7/02 6/03 11/03

3/04 6/04

8/03

8/02 7/03 9/03

8/02 7/03 10/03

8/02 7/03 12/03

8/02 7/03 3/04

8/02 7/03 8/03

12/02 6/04

7/02 10/0310/03 2/04

9/03

9/03

10/03

9/03

12/03 6/04

schedule pending

2 of 4 completed

3 of 4 completed
4 of 5 completed
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Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Projects with activity through June 2003
Transportation Services CSA

Figure 4-7

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

11/20037/2000Traffic Signal at Berger Drive and Oakland Road61

9/20037/2002Traffic Signal at Flint Drive and Tully Road62

11/20037/2001Traffic Signal at Fourth Street and Mission Street63

8/20037/2002Traffic Signal at Mt. McKinley Drive and White Road64

3/200411/2002Tully Road: Monterey to Lucretia65

8/20038/2002Underground Street Lights on Oak and Edwards Street66

6/20069/2002Union Avenue at Los Gatos-Almaden Blvd.67

12/200411/1999VTA: Bailey 101 Improvements - Bailey Avenue Extension Project68

2/20049/2002White Road: Penitencia to McKee: White Road MIL - Penitencia to Mabury69

12/20047/2002White Road: Penitencia to McKee: White Rd. Widening - Mabury to McKee70

6/20057/2002Willow Glen Way: Guadalupe River Bridge71

6/03 11/03

7/02 4/03 9/03

6/03 11/03

7/02 12/02 8/03

11/02 6/03 3/04

8/02 2/03 8/03

9/02 4/05 6/06

3/03 12/04

9/02 6/03 2/04

7/02 2/04 12/04

7/02 3/04 6/05

Note: As shown in Figure 1-4, 51 additional projects were completed in FY 02-03 and 2 additional projects were completed in FY 03-04.
          Also, 1 additional FY03-04 project was completed and is shown in Figure 1-4. 
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Figure 4-8

Other Projects in CIP Schedule Status
(for projects active through June 2003)

8

7

43

303

361

0 100 200 300 400

Schedules pending

Schedules to be reset

Schedules extended**

Completed* or on schedule

Active projects

No. of Projects

 

*161 projects have been completed
** Schedule extensions are approximately 5.9 months on average

Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules as a result of significant scope changes
Schedules Pending:  Project schedules are being developed, most schedules to be completed within 90 days

(9 of these projects to be completed by the end of September 2003)
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FY03-04 FY04-05 FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Other Projects in CIP - Projects with Activity Starting FY 03-04
Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

Aviation Services CSA
Airport Boulevard/Airport Parkway Grade Separation (Design)1

Central Plant Expansion (Design)2

6/20047/2003Central Terminal Building (Planning)3

12/20037/2003Gate A1-C Relocation4

Maintenance Building SE (Building #1)5

  North Concourse Building6

North Concourse Site Facility Relocations7

6/20047/2003Relocate Gates C2-C4 (Planning)8

6/20047/2003Rental Car Garage (Planning)9

11/20031/2003Restroom Upgrades, Terminals - Facilities Restroom Plumbing10

6/20047/2003Short-Term Public Parking Garage (Planning)11

6/20047/2003Terminal A South Planter Area Improvements12

Economic and Neighorhood Development CSA
Bailey Overcrossing at Monterey Interchange1

Jackson/Taylor Rule 20 Utility Substructure2

Environmental and Utility Services CSA
6/20051/200360-inch RCP Interceptor Rehabilitation Phase VB1

6/20051/200384" RCP Interceptor Phase VB2

Albany-Keily Storm Drainage Improvement Phase II3

6/200510/2003Alternative Disinfection Study (WPCP)4

12/200510/2003East San Jose-Phase III5

12/20057/2003Filter Influent & Effluent Meters Replacement (WPCP)6

1/20072/2003Filter Influent Pump 1-4 Controller Replacement (WPCP)7

 Gold Street Main Relocation8

11/20044/2003Lower Silver Creek Sanitary Realignment9

6/20057/2003North First Street Parallel Main Phase II10

4/20052/2004Recycled Water Line Extension - Santa Clara-San Jose Connector, SC-5, SJ-511

7/03 6/04

7/03 12/03

7/03 6/04

7/03 6/04

11/03

7/03 6/04

7/03 6/04

10/03 6/05

10/03 6/05

10/03 6/05

10/03 9/04 12/05

7/03 6/04 12/05

6/04 1/07

4/04 11/04

7/03 10/04 6/05

2/04 10/04 4/05

schedule pending

schedule pending

schedule pending
schedule pending
schedule pending

schedule pending

schedule pending

schedule pending
schedule pending
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FY03-04 FY04-05 FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Other Projects in CIP - Projects with Activity Starting FY 03-04
Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

Other Recreation and Cultural Services CSA (Non-Bond)

10/200510/2003Alum Rock Park Creek Realignment1

8/20048/2003Avenida Espana - Various Improvements2

5/200710/2003Backesto Park Master Plan Update and Improvements3

9/20047/2003Bay Trail Development Strategy4

6/20047/2003Camden Gymnasium Bleachers Renovation5

5/20059/2003Camden Park Renovation6

10/20049/2003Cathedral Oaks Park Minor Improvements7

5/200411/2002Doerr Park Youth Lot Renovation8

4/200510/2003Guadalupe Gardens Irrigation9

6/20047/2003Groesbeck Hill Park Minor Improvements10

6/20047/2003Hester Park Minor Renovations11

3/200611/2003Mabury Park Development12

O'Connor Park Restroom Building13

10/20049/2003Plata Arroyo Park Minor Improvements14

5/200511/2003Saratoga Creek Park Irrigation Renovation15

Solari Park Master Plan16

Youth Center - District 117

Strategic Support - City Facilities & Equipment CSA

6/20047/2003CIP Database Enhancement Project - Phase 21

Strategic Support - Finance and Technology CSA

6/20047/2003Fire Dispatch Channel Expansion1

10/03 5/05 10/05

8/03 3/04 8/04

10/03 3/06 5/07

7/03 9/04

7/03 6/04

9/03 6/04 5/05

9/03 5/04 10/04

11/03 5/04

10/03 6/04 4/05

7/03 6/04

7/03 6/04

11/03 1/05 3/06

9/03 3/04 10/04

11/03 8/04 5/05

7/03 6/04

7/03 6/04

schedule pending

schedule pending

schedule pending
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FY03-04 FY04-05 FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

Other Projects in CIP - Projects with Activity Starting FY 03-04
Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

Transportation Services CSA
12/20047/2003Almaden Expressway Pedestrian Overcrossing Study1

5/20077/2003Almaden Road: Malone to Curtner2

12/20047/2003Bucknall Road: Villanova to Maroel (TDA)3

8/20054/2004Emory Street and Chapman Street (TDA)4

12/20047/2003Harvest Drive: Blue Mountain to Rocky Mountain5

12/20067/2003Lucretia Ave: Story to Phelan6

8/20054/2004Pedro St.: Lincoln Ave. to 250 Ft. West (TDA)7

Route 101 at Trimble Interchange Upgrade8

11/200410/2003Street Lights Crackdown 20049

8/200410/2003Street Lights: Lenzen-White10

8/20048/2003Street Lights: Neighborhood Enhancement11

6/20067/2003Taylor/First Area Mitigation12

4/20057/2003Traffic Signal at Brigadoon Way and Daniel Maloney13

6/20047/2003Traffic Signal at Challenger Ave & McKee Rd14

4/20057/2003Traffic Signal at Colt Way and Silver Creek Road15

8/20047/2003Traffic Signal at Cottle Ave and Curtner Ave16

6/20047/2003Traffic Signal at El Cajon Dr and Senter Rd17

8/20047/2003Traffic Signal at Julian St & Stockton Ave18

5/20047/2003Traffic Signal at Lucretia Ave and Summerside Dr19

12/20047/2003Traffic Signal at Montgomery St & Park Ave20

Traffic Signal at Sixth and Santa Clara21

7/03 12/04

7/03 3/06 5/07

7/03 6/04 12/04

4/04 2/05 8/05

7/03 6/04 12/04

7/03 1/06 12/06

4/04 2/05 8/05

10/03 5/04 11/04

10/03 4/04 8/04

8/03 3/04 8/04

7/03 6/05 6/06

7/03 6/04 4/05

7/03 1/04 6/04

7/03 6/04 4/05

7/03 1/04 8/04

7/03 1/04 6/04

7/03 1/04 8/04

7/03 12/03 5/04

7/03 6/04 12/04

schedule pending

schedule pending

66



Figure 4-10
Other CIP Future Programmed Projects

(as approved in the 2004-2008 CIP budget)
Sorted by Fiscal Year Start Date

FY04-05
Project Name CSA
Air Cargo Screening Aviation Services
Airport Warehouse Demolition Aviation Services
Demolition of Existing Belly Freight Building Aviation Services
Double Level Roadway Deck Aviation Services
Filter Backwash Automation (WPCP) Environmental and Utility Services
Filter Building Valves Replacement (WPCP) Environmental and Utility Services
Forest-Rosa Sanitary Sewer Rehabilitation Phase V Environmental and Utility Services
Hobson Walnut Area Environmental and Utility Services
Maintenance Building SE (Bldg #2) Aviation Services
Miscellaneous Preemptive Projects Aviation Services
Montgomery Hill Community Garden Recreation and Cultural Services
Refurbish 1120 Coleman Avenue Aviation Services
Rental Car Garage Aviation Services
San Tomas Aquino Creek Trunk-Phase III Environmental and Utility Services
SIDA Area Improvements, Security Aviation Services
Sign Replacement: Volmar Aviation Services
South Apron Replacement Aviation Services
South Concourse Building Aviation Services
Suncrest Avenue Sanitary Sewer Repair (MRP 96-7) Environmental and Utility Services
Taffy Drive Main Replacement Environmental and Utility Services
Taxiway Z Alignment Aviation Services
Traffic Mitigation Aviation Services
Traffic Signal at 7th & Virginia Transportation Services
Traffic Signal at Balbach & Market Transportation Services
Traffic Signal at Bascom & Foxworthy Transportation Services
Traffic Signal at Camden & Merrill Loop Transportation Services
Traffic Signal at La Pala & McKee Transportation Services
Traffic Signal at Margaret/280 & 7th Transportation Services
Traffic Signal at Market & St. John Transportation Services
Traffic Signal at Phelan & 7th Transportation Services
Willow Union Trunk Sewer Environmental and Utility Services

FY05-06
Project Name CSA
Airport Boulevard Landscaping Aviation Services
Berryessa Road: Coyote Creek to Route 680 Transportation Services
Central Utility Plant Aviation Services
Citywide Skatepark at Lake Cunningham Recreation and Cultural Services
Comanche Park Renovation Recreation and Cultural Services
Ewert Road Landscaping Aviation Services
Fourth Interceptor Environmental and Utility Services
Lake Cunninghame Perimeter Landscaping Construction Recreation and Cultural Services
Monterey- Riverside Sanitary Sewer-Phase V Environmental and Utility Services
North San Jose Well Site Improvements Environmental and Utility Services
Oakland Road: Route 101 to Hedding Transportation Services
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Figure 4-10
Other CIP Future Programmed Projects

(as approved in the 2004-2008 CIP budget)
Sorted by Fiscal Year Start Date

FY05-06 (continued)
Project Name CSA
Short-Term Interim Red Parking Lot Aviation Services
South Concourse Roadway Aviation Services
Traffic Signal at Bollinger & Hyde Transportation Services
Traffic Signal at Hillsdale & Ross Transportation Services
Traffic Signal at Keyes & Third Transportation Services
Traffic Signal at Naglee & Park Transportation Services
Traffic Signal at Old Bayshore & 10th Transportation Services
Traffic Signal at Old Bayshore & Queens Transportation Services
Traffic Signal at Santa Clara & 28th Transportation Services
Union Avenue at Ross Creek Transportation Services

FY06-07
Project Name CSA
Landside Development Aviation Services
Norwood Pump Station Replacement Environmental and Utility Services
Hamilton Avenue: Meridian to Hamilton Way Transportation Services
White Road: 1200' South of Quimby Transportation Services
Winfield Blvd at Alamitos Creek Transportation Services
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Figure 4-11

Other CIP Projects
Starts and Finishes

(FY 03-07) 

NUMBER
STARTED

NUMBER
COMPLETED

483 Total Projects (FY 03-07)*
361 projects active by 6/03
426 projects active by 6/04
298 projects completed by 6/04
412 projects completed by 6/05

*Numbers shown in the upper right hand corner of this chart do not include 189 projects completed in FY 00-01 and FY 01-02 that are not in the FY 03-07 total. 
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Figure 4-12
Annual Programs by CSA

 (as approved in the 2004-2008 CIP budget)

Aviation Environmental and Utility (continued)
Advanced Planning Flow Monitoring System (storm)
Airport General Maintenance Contract Infatructure Improvements (Water Utility)
Asbestos Abatement Infiltration Reduction (sanitary)
Building Modifications Inactive Lagoons Bio-Solids Removal  (WPCP)
Construction and Design Modifications Meter Installations (Water Utility)
Electrical Distribution System Minor Neighborhood Storm Drain Improvement
Equipment, Operating Miscellaneous Projects (storm)
Heating Ventilation Air Conditioning Replacement Miscellaneous Rehabilitation Projects (sanitary)
Land Improvements Plant Electrical System Reliability (WPCP)
Landscape Replacements and Modifications Plant Infrstructure Improvements (WPCP)
Master Plan Studies Reservoir Seismic Retrofit (Water Utility)
Noise Attenuation Testing/Treatment Revised SBAP - Industrial Recycle/Reuse
Pavement Maintenance Revised SBAP - Inflow/Infiltration Reduction
Public Art: Airport Revised SBAP - SBWR Extension
Sign Graphics Designers Service Installations (Water Utility)
Sign Production Vendor System Maintenance/Repairs (Water Utility)
Taxiway Y Interim Rehabilitation Unanticipated/Critical Repairs (WPCP)
Terminal Modifications A&C
Tenant Plan Review Finance and Technology
Utility Infrastructure Communications Equipment Replacement & Upgrade

City Facilities & Equipment Public Safety
Arena Repairs Fire - Facilities Improvement
Fuel Tanks Monitoring/Replacement
Methane Monitoring and Control (Landfills) Recreation and Cultural
Roof Replacement, Painting, and Supplemental Needs Automation Projects & System Maintenance
Service Yards Equipment Ball Field Renovations
Unanticipated/Emergency Maintenance Capital Renovation/Restoration
Underground Fuel Tank Renovation/Replacement Christmas in the Park Exhibits

Citywide Facilities Infrastructure Renovation/Neighborhood Parks
Economic and Neighborhood Citywide Facilities Infrastructure Renovations/Regional Parks
Underground Utility Program Community Center Landscaping - District 5
Street Improvements for New Development Conservation Corps Projects - Lake Cunningham
Reimbursements to Developers for Center Striping Council District 1 Public Art
Reimbursements to Developers for Landscaping Council District 2 Public Art

Council District 3 Public Art
Environmental and Utility Council District 4 Public Art
Advanced Water Treatment - TDS Reduction Study Council District 5 Public Art
Alternative Disenfection Study (WPCP) Council District 6 Public Art
Equipment Replacement (WPCP) Council District 8 Public Art
Filter Improvements (WPCP) Council District 9 Public Art
Flow Monitoring Program (sanitary) Creek/Undeveloped Acreage Cleanup Repair

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these 
programs are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs 
can result in creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal 
year.  This list reflects the Adopted FY04-08 CIP Budget.
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Figure 4-12
Annual Programs by CSA

 (as approved in the 2004-2008 CIP budget)

Recreation and Cultural (continued) Recreation and Cultural (continued)
Customer Response Projects - District 10 Recreation Equipment/Regional Parks
District 6 Sports Fields/Grants San Jose Conservation Corp - District 10
District 8 Sports Fields/Grants San Jose Conservation Corp: Citywide Parks
Enhanced Maintenance - District 1 San Jose Conservation Corps - District 3
Enhanced Maintenance - District 2 San Jose Conservation Corps - District 4
Enhanced Maintenance - District 3 San Jose Conservation Corps - District 5
Enhanced Maintenance - District 8 San Jose Conservation Corps - District 6
Facilities Imporvement - Library San Jose Conservation Corps - District 7
Family Camp Infrastructure Renovation San Jose Conservation Corps - District 8
Happy Hollow Infrastructure Renovation Public Art San Jose Conservation Corps - District 9
Historic Homes Preservation School Grants/Sports Fields Development - District 6
Lake Cunningham Public Art School Imporvement Grants - District 4
Los Gatos Creek Volunteer Projects School Imporvement Grants - District 5
Mayfair Community Garden School Imporvements/Sportsfields Grants - District 8
Minor Building Renovations - District 10 Tree Trimming
Minor Building Renovations - District 3 Trees and Shrubs
Minor Building Renovations - District 4 Weed Abatement
Minor Building Renovations - District 5 Weed Abatement: Coyote Creek
Minor Building Renovations - District 6
Minor Building Renovations - District 7 Transportation
Minor Building Renovations - District 8 BART Project Management
Minor Building Renovations - District 9 Bicycle and Pedestrian Facilities (TDA)
Minor Park Renovations - District 10 Citywide Emergency Repair
Minor Park Renovations - District 3 Citywide Sidewalk Repair
Minor Park Renovations - District 4 Curb Accessibility Program
Minor Park Renovations - District 5 ITS: Operation and Management
Minor Park Renovations - District 6 Land Management
Minor Park Renovations - District 7 Measure "A/B" Engineering
Minor Park Renovations - District 8 Miscellaneous Street Improvements
Minor Park Renovations - District 9 North San Jose Deficiency Plan Improvements
Park Beautification Volunteer Assistance - District 3 North San Jose Traffic Mitigation
Park Equipment/Neighborhood Parks Rail Transit Project Management
Park Equipment/Regional Parks Railroad Grade Crossings
Park Hardware Regional Highway Engineering
Pool Repairs - District 3 Silicon Valley - ITS Transportation Incident Management Center
Pool Repairs - District 4 Street Lighting
Pool Repairs - District 5 Street Maintenance
Pool Repairs - District 9 Traffic Calming
Preliminary Studies - District 10 Traffic Safety Improvements
Preliminary Studies - District 3 Traffic Safety - School Walking Routes
Preliminary Studies - District 4 Traffic Signals
Preliminary Studies - District 5 Traffic Signals - Developer Assisted
Preliminary Studies - District 6 Transit Mall Artwork
Preliminary Studies - District 7 Weed Abatement
Preliminary Studies - District 8
Preliminary Studies - District 9
Prusch Park Improvements
Public Art - Park & Recreation Bond Projects
Recreation Equipment/Neighborhood Parks
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Figure 4-13
Other CIP Projects

On Hold

Economic and Neighborhood Development CSA Funding Source
Convention Center Exhibit Hall Lighting Improvements SJRA
Convention Center Fire Alarm Control System SJRA
Convention Center HVAC Replacement SJRA
Convention Center Security Enhancements SJRA

Recreation and Cultural Services CSA Funding Source
Almaden Lake Park - Senior Friendly Elements General Fund
Almaden Winery Center Conversion General Fund
Bellevue Site Phase I Development SJRA
Blackford Swimming Pool SJRA
Boggini Park Little League Field Upgrade General Fund
Carabelle Park Play Area Upgrade General Fund
CPA Improvements SJRA
Floyd and Locust Street Park Development General Fund
Historical Collections Move SJRA
History San Jose Fallon House SJRA
Hoffman Via Monte Neighborhood Center (SNI 01) General Fund/SJRA
Kirk Center Patio Improvements General Fund
Pedestrian Bridge at Silver Creek General Fund
PG&E Easement at Wenlock Drive Improvements General Fund
San Jose Museum of Art Improvements SJRA
Selma Olinder Park SJRA
Southside Community Center Phase III - Computer Lab General Fund
Tamien Station Skatepark General Fund
Tech Museum Improvements and McCabe Hall HVAC SJRA
Youth Center at Fire Station #27 General Fund

Transportation Services CSA Funding Source
Holly Hill Infrastructure Improvements General Fund
Lincoln Avenue Enhanced Crosswalks General Fund
Lynhaven Neighborhood Enhanced Crosswalk General Fund
Monterey Road Streetscape Improvement Project SJRA
Old Oakland Road MIL (Route 101 to Hedding) (linked to SNI 03: 13th Street Sidewalk project) SJRA
Redmond Avenue Median Island Improvements (Meridian - Strelow) General Fund
San Pedro Square Entertainment District SJRA
San Tomas Aquino Road and Payne Avenue Sidewalk General Fund
South 7th Street Infrastructure Improvements SJRA
Spencer/Brown Street Reconstruction General Fund
Street Lighting at Elementary Schools (Mt. Pleasant, Lester Shields, Mildred Goss) General Fund
Street Lighting Installation (Cooley Drive, Shortridge Avenue) General Fund
Towers Lane General Fund/SJRA
West Hedding and Elm Street Median Landscaping General Fund
Westmont High School Enhanced Crosswalk General Fund

The projects listed below are currently "on hold" for budget balancing purposes. On August 26, 2003 and September 2, 2003, the 
Council is scheduled to consider a staff recommendation to remove the General Fund projects from the on hold list.  Many of 
these projects are ready to proceed.  A schedule for all the projects will be available in September.  Status information regarding 
the Strong Neighborhoods Initiative projects can be found in Section V.  
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SECTION V 
STRONG NEIGHBORHOODS INITIATIVE 

 
OVERVIEW 
 
This section of the report provides an update on the implementation of top ten improvement 
projects for each of the Strong Neighborhoods.  The report contains separate fields for status and 
next steps.  This delineation of information is intended to facilitate a more action-oriented project 
monitoring and reporting—with the clear identification of milestones and actions required.  In 
addition to being captured in the attached matrices, the Strong Neighborhoods Initiative priorities 
that are funded capital projects and currently moving forward are also shown in Section IV of 
this report in the appropriate City Service Area (CSA) section responsible for the delivery of 
those projects.  This redundancy allows a complete view of each CSA’s delivery responsibilities 
as provided in Section IV and a complete view of Strong Neighborhoods Initiative projects as 
provided in this section.  Projects that are tracked as “on-hold” in Sections I through IV of this 
report are indicated on the attached matrices with an asterisk (*).  In addition, although a number 
of Strong Neighborhoods Initiative Priority projects are indicated as “on-hold” in Sections I 
through IV of this report due to funding issues, work is still continuing on certain phases of a 
number of these projects as indicated in the attached matrices.   
 
The nature of the community process, a core element of the Strong Neighborhoods Initiatives, 
makes it difficult to develop hard and fast project schedules.  In order to ensure that this 
community process is respected and that the project continues to move forward as efficiently as 
possible, it is important to identify and review next steps on a regular basis to ensure that 
progress is made.  The new format is intended to help facilitate this process as well as provide a 
mechanism to identify projects that are stalled and may require intervention at a higher level to 
remove barriers and move the project forward. 
 
BUDGET 

 
While the uncertainty of Redevelopment funding continues, it is important to note that 
implementation of Strong Neighborhoods Initiative priorities is moving forward.  As the 
overview of this section illustrates, many of the neighborhoods have been successful in securing 
grant funding for neighborhood projects.  In addition, efforts to mobilize residents in volunteer 
activities have also been successful.   
 
The spirit of the Strong Neighborhoods Initiative —changing the way we do business through 
collaboration and partnership with neighborhood residents—is clearly alive and well.  To 
maintain that energy, an internal partnership between the Strong Neighborhoods Initiative, the 
Neighborhoods Development Center (NDC), and Volunteer San Jose has been established to 
coordinate marketing, communication and investment strategies.  This partnership entitled “the 
Neighborhood Investment and Development Team (Team)” will focus on three areas:  1) the 
coordination of City/Agency marketing, training and volunteer efforts; 2) resource development 
from private and public sources; and 3) the integration of Strong Neighborhoods Initiative 
priorities into the City/Agency operating and capital budgets.   
 
The goal of the Team is to develop and maximize resources that will complement and support 
neighborhood efforts to improve service delivery in San Jose neighborhoods.  Coordination and 
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communication with the Project Area Committee (PAC) and the various Neighborhood Advisory 
Councils (NACs) will be an integral element of success for the Team.  As such, the workplan for 
the Team will include the identification of key strategies to ensure that this communication and 
coordination occurs.  Working together with the neighborhoods, staff believes that we can 
continue the momentum of Strong Neighborhoods Initiative during these uncertain budget times. 
 
PERFORMANCE MONITORING AND REPORTING 
 
A second enhancement to the Strong Neighborhoods Initiative reporting system is the 
development of a consolidated workplan for each neighborhood that identifies and tracks 
progress on issues not related to top ten improvement projects but at the core of the Strong 
Neighborhoods Initiatives.  Activities such as leadership training, capacity-building, resource 
development and improved service delivery initiatives have been on-going; however, there has 
not been a proper mechanism for reporting those accomplishments.  To that end, as part of its 
regular report to the Building Strong Neighborhoods Committee, staff will be presenting a 
separate report that will summarize accomplishments in these areas.  In addition, staff will also 
be including an update on the development of Strong Neighborhoods Initiative performance 
measures in its next report to the Building Strong Neighborhoods Committee. 
 
YEAR END SUMMARY 
 
As of June 2003, nineteen of the twenty Strong Neighborhoods Initiative areas have adopted 
neighborhood improvement plans.  Neighborhood Advisory Councils have been formed with 
many of these Councils having adopted formal bylaws.  More than 32 grant applications have 
been submitted by neighborhood groups to support Strong Neighborhoods Initiative 
improvement projects.  To date, approximately $1.3 million has been approved for funding from 
various sources such as Community Development Block Grants (CDBG), Community Action & 
Pride Grants (CAP), the Santa Clara County Open Space Authority (OSA), Sprint, Resources for 
Children and Families and the Franklin-McKinley Educational Foundation.  An additional 
$1,000,000 in grant applications is still pending.   
 
Project managers have been assigned to each of the Top Ten neighborhood improvement 
projects and the NACs are currently assigning community liaisons to assist in the 
implementation process.  
 
Code Enforcement’s Driveway Team conducted 33 sweeps in the Strong Neighborhoods 
Initiative neighborhoods during FY 02-03.  More than 21,000 parcels were included in these 
sweeps and at least 2,252 blighted conditions were abated by the team.  In addition, 
approximately 500 abandoned vehicles were cited and towed from Strong Neighborhoods 
Initiative areas further enhancing the livability of the neighborhoods. 
 
The Housing Department has been working diligently with residents and property owners of the 
Burbank/Del Monte and the Hoffman/Via Monte Strong Neighborhoods Initiative areas.  As a 
result, a new property owners association has been established (Burbank/Del Monte) and a pilot 
housing rehabilitation program has been initiated (Hoffman/Via Monte). 
 
The Department of Transportation (DOT) has actively participated in NAC meetings to address 
concerns and questions from our City residents regarding the impact of the budget situation.  
Staff attended several 13th Street Strong Neighborhoods Initiative Area meetings to reassure the 
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residents that progress on the Couplet Conversion project will resume as soon as the budget 
situation is resolved and funding made available.   
 
Work has also continued with NAC officers and members of the Burbank Del Monte Strong 
Neighborhoods Initiative to identify their needs for pedestrian and bicycle corridors, such as 
along Auzerais Street in their neighborhood.  Transportation Planning prepared engineering 
drawings to record the residents’ ideas to develop Auzerais Street into a pedestrian-friendly 
corridor. 
 
In addition, consultation has been provided to the West Evergreen and East Valley/680 NACs on 
their ideas to pursue further traffic calming in their neighborhoods.  Additionally, DOT provided 
cost estimates for East Valley/680 sidewalk reconstructions and curb cut installations by doing 
field visits and technical studies. 
 
The Redevelopment Agency has focused on preparing projects for implementation and securing 
financing for completion of projects.   

� The Redevelopment Agency has worked with project managers and community leaders 
to refine and clarify the scope of priority projects and prepared draft Project Services 
Memorandums (PSMs) for some 45 projects.  These PSMs outline the scope and 
implementation schedule for each project and provide the mechanism to make 
Redevelopment funding available to City project managers and contractors.   

� To complement the Redevelopment funding, staff has identified over 50 grant 
opportunities related to the neighborhoods top-ten priorities.  The preliminary work on 
these grants has begun with the goal of completing 40 competitive grant applications this 
year.  Applications will range from large capital grants such as Community Development 
Block Grant funding for community centers and storm sewer work to smaller ones such 
as the Allstate’s program that provides funding for community events. 

� To broaden investment beyond public dollars, the Redevelopment Agency is working 
with Lenders for Community Development (LCD) in the implementation of its New 
Markets Fund.  With the assistance of the Redevelopment Agency, LCD applied for, and 
received $25 million in tax credits to stimulate private capital investment in low-income 
communities.  Strong Neighborhoods is called out as a priority area of investment for the 
program, and we are currently identifying projects, such as improved grocery stores or 
office space for non-profits, that would quality for the New Markets program and address 
the priorities of the neighborhoods. 

 
While the Strong Neighborhoods Initiative has, without a doubt, been impacted by the current 
budget situation, staff continues to look for ways in which to leverage existing resources, partner 
with outside entities to identify new resources and to re-evaluate current practices in order to 
improve City service delivery.  As the enclosed matrices indicate, implementation of Strong 
Neighborhoods Initiative improvement plans is, and will continue, to proceed as resources allow. 
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BLACKFORD STRONG NEIGHBORHOOD 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

ACTION ITEM 
 

STATUS NEXT STEPS 
 

 BLK01 Improve Lighting All trees identified during January’s assessment as 
blocking light fixtures have been trimmed.  A new 
assessment to determine lighting impact is 
recommended while trees are in full bloom.   

A second assessment of the current inventory of lights 
was initiated in August 2003.  A project services 
memorandum (PSM)  to install new street lights has 
been drafted.  Next step is to secure funding for 
improvements. 

BLK02 Access for Youth and Teens to Recreational 
 Amenities 

Councilmember LeZotte is scheduled to meet with the 
Superintendent of the Moreland School District to 
discuss a potential location of the Youth Center.   

Project Manager is currently working on joint use 
agreements for the Youth Center.   

 BLK03 Maple Leaf Shopping Center Improvements The Office of Economic Development continues 
outreach to business owners encouraging participation 
in loan programs.  Code enforcement has also worked 
with owners to address violations.   

Staff will continue to follow-up with property owners to 
encourage investment in exterior improvements. 

BLK04 Williams/Boynton Improvements The property owner has been contacted and is 
interested in working with the Agency to make physical 
improvements to the center. 

San Jose Redevelopment Agency staff will continue to 
work with the property owner of the convenience center 
to review possible funding opportunities.   

Boundaries: 
The Blackford Neighborhood is located just south of Interstate-
280 and Blackford Ave., between Saratoga Ave. and San 
Tomas Expressway.  Payne Ave. roughly forms the southern 
boundary of the planning area and the City of Campbell lies 
just farther south.  A narrow segment of the planning boundary 
extends south beyond Payne Ave., taking in the multifamily 
residential lots between Darryl Drive and San Tomas Aquino 
Parkway. 
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PM = Project Manager     PSM= Project Services Memorandum      CC= Commmunity Coordinator     NAC= Neighborhood Advisory Council     SNI=Strong Neighborhoods Initiative 
*On-hold pending allocation of funds 

BLACKFORD STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

BLK05 Street Tree Planting Tree planting occurred in Starbird Park during Pride Day 
festivities.  The City’s arborist completed an assessment 
of the neighborhood’s trees and presented it to the NAC 
in August. 

A PSM is being drafted to implement the tree program. 

BLK06 Traffic Calming Studies and Strategies DOT has completed projects in the areas mentioned in 
the Blackford Plan, including new signs, paint, and 
increased enforcement.   

DOT is scheduled to present information on their work to 
the NAC in August. 

BLK07 Joint Use Agreements w/San Jose Water, Campbell 
 Union School District and Faith Organizations 

PRNS staff is currently reviewing all City/School Joint 
Use Agreements.   

 

BLK08*  Improve Appearance of Colonial Gardens Apartment New grass and parkstrips have been added.  Grant and 
loan funding from the Housing Department for additional 
improvements are no longer available. 

On hold pending allocation of funds.  SNI staff will work 
with the Housing Department to discuss other funding 
possibilities for the group.  Staff will coordinate a 
presentation of possible funding opportunities at the 
Colonial Property Owners association meeting 

BLK09 Resolve Storm Drain Issues DOT has been involved in further evaluation of the 
storm drainage issue.   

Analyze issues identified in study and develop an 
appropriate  workplan. 

BLK10* Improvement Plan for Underwood Apartments A preliminary design for improvements was developed 
with a consultant and the plan was presented to 
property owners in May.   

On hold pending allocation of funds.  When funds 
become available, the next step will be to seek approval 
from the Planning Department. 
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

BRBK01a Buena Vista Park Development Master Planning is complete.  Replacement funding 
used to continue project.  Construction has been 
initiated. 

Construction is scheduled to be complete by late 
October, 2003. 

BRBK01b* Buena Vista Tot Lot    Potential site to be identified.  
BRBK02 Scott St./Auzerais Ave. Improvements Walk through of Auzerais by the NAC, DOT and SJRA 

took place on June 28. 
NAC board and neighborhood groups to create an 
action plan to prioritize the projects they want to 
implement first. 

 BRBK03 Freeway park over Interstate 280 CalTrans requested a feasibility study.  The NAC would 
like to begin programming park amenities through a 
master plan process. 

When funding is available, a feasibility study has to be 
completed and supplied to CalTrans.   

BRBK04 Shared Use of Recreational Facility/Community Ctr. 
 With San Jose Community College 

City is negotiating with property owner for the acquisition 
of land at the corner of Southwest Expressway &  
Fruitdale Ave for a neighborhood community center. 

Complete negotiations with property owner. 

BRBK05 Program/Services Inventory and Facility Needs 
 Assessment 

The programs/services inventory and facility needs 
assessment is complete. 

Inventory and assessment will be utilized to help 
program proposed neighborhood community center. 

BRBK06 Annual Bulk Waste Pick-up Program Storage sheds with clean-up supplies were installed at 
the Amicus House property. 

Next dumpster day is scheduled for November 1, 2003. 

Boundaries: 
Highway 17 delineates the western edge of the Burbank/Del Monte 
SNI area.   The Los Gatos Creek roughly forms the eastern 
boundary of the study area.  West San Carlos Street is a major 
commercial corridor along the north side of the planning area.  The 
planning boundary extends farther north of West San Carlos Street, 
taking in portions of Forrest Ave, Park Ave, and The Alameda.  
Fruitdale Ave, Southwest Expressway, and the Interstate 280 
collectively form the southern border. 
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PM = Project Manager     PSM= Project Services Memorandum      CC= Commmunity Coordinator     NAC= Neighborhood Advisory Council     SNI=Strong Neighborhoods Initiative 
*On-hold pending allocation of funds 

BURBANK/DEL MONTE STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

BRBK07 Strengthen Code Enforcement and Housing 
 Programs 

Catalyst Consultant Group met with Richmond/Menker 
property owners, the NAC and City staff on May 28, 
2003.  A draft summary report has been prepared and is 
being reviewed. 

Finalize report and obtain owner approval of the draft 
plan for Richmond/Menker. 

BRBK08  West San Carlos/Bascom Avenue Economic 
 Development 

Economic Strategy Plan is complete. Obtain Council approval in August 2003. 

BRBK09 Specialty Trolley Service along San Carlos and 
 Bascom 

Staff is working with community to develop the scope for 
this project. 

Continue to work with community to develop the scope 
for this project. 

BRBK10 Neighborhood Park along Lost Gatos Creek at 
 Auzerais 

General Plan amendment designating the Del Monte 
site as a park site is scheduled to go to City Council in 
the Fall 2003. 

Park & Recreation Commission expected to review 
General Plan amendment in the fall.  A hearing date has 
not been set. 
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DELMAS PARK STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

DP01 Residential Parking Improvements An extension has been granted to allow the NAC to 
secure additional petitions in support of the 
residential permit-parking program.  Legacy and 
West San Carlos have been excluded from the 
proposed permit area. 

Present petitions to Council in August 2003. 

DP02 Residential Speeding & Traffic Mitigation A General Plan Amendment to include Gifford and 
Auzerais Streets in the Pedestrian Priority Areas 
Diagram has been submitted. 

Amendment will be presented to the Planning 
Commission on November 03 and the City Council 
on December 03. 

DP03 Mixed-Use Community Development and 
 Preservation 
 
 

A General Plan Amendment to lower density in the 
general area of Bird, Delmas and I-280 has been 
submitted. 

Amendment was approved by the City Council on 
August 19. 

DP04* West San Carlos Streetscape Enhancements An inter-agency meeting between CalTrans, City, 
and SJRA staff to review State requirements for the 
street was held in June.   

On hold pending allocation of funds. 

Boundaries: 
The Delmas Park Strong Neighborhoods Initiative area is 
bordered by State Route 87 on the east, West Santa Clara 
Street on the north, Interstate 280 on the south, and Bird 
Avenue on the west. 
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DELMAS PARK STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

DP05 Improve Gifford Avenue Streetscapes The project is currently on hold. Project will be designed in coordination with West 
San Carlos streetscape design project; however, will 
not proceed until after West San Carlos project is 
complete. 

DP06 Improve Auzerais Streetscapes An initial meeting between NAC chairs from both 
Delmas Park and Burbank SNI areas was held in 
April to create a mutual vision for the streetscape 
project.  DPW staff has proposed sharing the cost of 
utility undergrounding.  

Streetscape will be designed in concert with 
undergrounding design. 

DP07* Street and Sidewalk Improvements Project is on hold until the West San Carlos, 
Auzerais and Gifford designs are complete. 

On hold pending allocation of funds. 

DP08 Pedestrian Access to Gardner Academy A reassignment of the project is underway by the 
Department of Transportation. 

New Project Manager to review project and update 
project workplan. 

DP09 Noise Mitigation Airport sound intrusion study is currently underway. Airport staff will be invited to meet with the NAC 
when its sound intrusion study is complete. 

DP10 Neighborhood Open Space Staff is working on a map to reflect all existing and 
planned open space in or near the Delmas SNI area 
including the Los Gatos Creek trail.   

When complete, map will be used to develop an 
open space planning strategy. 
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   EAST VALLEY/680 STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

EV01 Tropicana Shopping Center Revitalization Amendment to the Disposition and Development 
Agreement (DDA) to expedite financing, maximize 
Agency options & allow for resolution of Calderon 
Property. 

A Conditional Use Permit application has been 
submitted and will be heard for approval in late August. 

EV02* Residential Speeding and Traffic Mitigation - East 
 Valley/680 

The Project Manager has reviewed 30% of the identified 
traffic safety issues in the neighborhood. 

On hold pending allocation of funds.  When funding is 
available, a tracking system for the projects will be 
developed.  A determination of the appropriate traffic 
calming elements will also be made. 

EV03 Development of Affordable Housing City staff is working to identify opportunities. Identify large multi-family opportunities for housing 
renovation. 

Boundaries: 
Located east of downtown San Jose, the East Valley/ 680 SNI area 
is generally bounded by Alum Rock Avenue to the north, Ocala 
Avenue to the south, King Road to the west, and South White Road 
to the east. 
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EAST VALLEY/680 STRONG NEIGHBORHOOD (Cont.) 

 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

EV04* Sound Walls-Noise Mitigation The Project Manager has interviewed acoustical 
engineers.   

On hold pending allocation of funds.  When funding is 
available, the next step is to enter into an agreement 
with an acoustical engineer. 

EV05* Sidewalk Installation & Repair Project Manager and community are identifying priority 
areas in anticipation of when funding becomes 
available. 

On hold pending allocation of funds. 

EV06 Create Additional Facilities for Community and 
 Enhance Rec. Activities  

Funds have been budgeted for project development.   On hold pending allocation of funds.  When funding is 
available, the next step is for the Project Manager to 
meet with the community to define the scope of the 
project. 

EV07 Community Policing Initiatives Staff is working with the community to identify outcome-
oriented goals for SJPD programs. 

Establish a community crossing guard program and 
identify commitment level. 

EV08 Improve and Expand Homework Centers This project is on hold until school begins in the fall. Schedule presentation by Project Manager in 
September. 

EV09 Abandoned/Inoperable Vehicles City staff is working to develop a process that 
coordinates Code Enforcement and SJPD efforts on 
citation and towing.  Sixty-nine vehicles were marked in 
the fourth quarter.  Of these 20 were cited and three 
towed. 

Determine the area for an inoperable sweep. 

EV10 Street Sweeping City staff is working to develop public awareness.   The next step is to develop a reminder program to 
improve success rate for street sweeping throughout all 
neighborhoods. Submit a list of priority streets to City 
Department of Transportation obtain a cost estimate  
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

E/GO01 Great Oaks Neighborhood Community Facility The architect is resuming work on the design.  The 
Oak Grove School District (OGSD) is reviewing the 
construction agreement between the City, Agency, 
and OGSD.  The land lease between OGSD and 
the Great Oaks Neighborhood Association is ready 
to be signed. 

Stakeholders met on 7/31/03 to finalize design and 
construction documents to prepare for bidding.  

E/GO02* Replace Existing Non-Code Compliant Portable The architect is resuming work on the design.  The 
Oak Grove School District (OGSD) is reviewing the 
construction agreement between the City, Agency 
and OGSD.  The land lease between the OGSD 
and the Edenvale Roundtable Community 
Association is ready to be signed.  Stakeholders 
met on 7/31/03 to finalize design and construction 
documents.   

Council/Agency approval to occur in September. 

Boundaries: 
The Great Oaks/Edenvale SNI Neighborhood Initiative area is 
bordered by Coyote Road to the north, U.S. 101 to the east, 
Blossom Hill Road and Monterey Highway to the south, Roeder 
Road and Rahway Drive to the west border  
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

E/GO03* Edenvale/Great Oaks Community Center Feasibility completed in June 2002.  SJRA 
proposed funding of $1.9 million allocated. 

On-hold pending allocation of funding. Prepare 
PSM between SJRA and DPW for construction.   

E/GO04 Community Garden A PSM is being drafted. Complete PSM 
E/GO05* Edenvale/Great Oaks Skatepark At their June 4, 2003 meeting, the NAC chose the 

location for the skatepark.  The site is on Snow 
Drive between Giusti Drive and Battle Dance Drive. 

Update Master Plan to reflect preferred location of 
skatepark.  Staff is working on drafting PSM.  
Project is on hold pending funding allocation. 

E/GO06 Neighborhood Tree Planting On April 12, 2003, 25 street trees were planted in 
the Great Oaks neighborhood.   

The next street tree planting is tentatively 
scheduled for October 2003. 

E/GO07 Traffic Improvements around Neighborhood Schools 
 (Access Enhancement Program) 

Study completed in 2002. Project manager to review recommendation of 
access study for future funding 

E/GO08* ADA Curb Ramps CDBG funding has been approved. Install 111 Curb Ramps. Goal for DOT is to 
complete design work by Dec. 2003, award project 
by March 2004, and commence construction by 
May 2004. 

E/GO09 Residential Speeding and Traffic Mitigation Traffic Calming devices have been implemented in 
the following locations:  1) Road bumps on Snow 
Drive and between Ella Drive and Savstrom Way, 
adjacent to Stipe Elementary School; 2) Stop Signs 
at Edenview Drive & Branham Lane East, Battle 
Dance Drive and Branham Lane East, Whirlway 
Drive and Roeder Road, Azucar Avenue and 
Roeder Road; and 3) curbs painted red at corner of 
Battle Dance Drive and Branham Lane East, Snow 
Drive at Ella Drive.   

Project is complete. 

E/GO10 Improve Street Lighting CDBG funding in the amount of $56,000 will be 
used to upgrade, install, and increase the wattage 
of the streetlights. SJRA propose funding of $56k 
allocated 

A Street Tree Trimming Survey will be conducted 
to identify concerns regarding enhanced street 
lighting and safety proposals.  Staff is working on 
drafting PSM. 
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FIVE WOUNDS/BROOKWOOD TERRACE STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

FWBT01* William and 24th Redevelopment  SJSU Urban Planning students presented 
improvement ideas for the shopping center at 24th & 
William.  Due in part to the students' outreach, the 
property owner of the laundromat and car wash at 
the intersection has made significant improvements.  

Agency staff will conduct a follow-up meeting with 
the property owner to discuss additional 
improvements. 

FWBT02 McLaughlin Streetscape Improvement and 
 Pedestrian Enhancement 

Currently in pre-development phase. The Project Manager will further discuss plans for 
the project. 

FWBT03* 33rd & McKee Pedestrian and Traffic 
 Improvements 

Increased enforcement has been requested to 
prohibit illegal left turns from the gas station west of 
33rd Street. 

While SJRA funding is on hold, the crosswalks at 
33rd and McKee will be repainted using existing City 
resources. 

FWBT04* McKee and 33rd Redevelopment Anne Darling and Little Portugal North 
neighborhoods worked to prevent alcohol sales at a 
Food Bowl shop.  The City Attorney's Office began a 
nuisance abatement process, filing a suit against the 
property owner for negligence. 

On hold pending outcome of litigation. 

Boundaries: 
The FWBT planning area is located a mile and a half east of downtown San 
Jose.  Coyote and Lower Silver Creeks run to the west and north, 
respectively. Except for the “Little Portugal” and “Anne Darling” 
neighborhoods, US Highway 101 forms the eastern boundary and Interstate 
280 forms its boundary to the south. 
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FIVE WOUNDS/BROOKWOOD TERRACE STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

FWBT05 Selma-Olinder Park The irrigation system at the playfields at Selma 
Olinder school has been repaired, and site 
improvements have been incorporated into the park 
project.  The community reviewed the construction 
designs for Selma Olinder Park.  Grants applied for 
include a $250,000 grant from the SCVWD and a 
$600,000 grant from the Santa Clara County Open 
Space Authority. 

Meet with Project Manager and develop Project 
Services Memorandum. 

FWBT06 Williams Street Traffic Calming A community liaison needs to be identified for this 
project.   

The Project Manager will meet with the NAC in the 
fall to better define the project. 

FWBT07 Coyote Creek Trail Development Project in preliminary study and design, through a 
State of California environmental grant.  The Coyote 
Creek Task Force has started to meet to strategize 
next steps for completion of trail as part of Citywide 
trail effort. 

A community meeting was held in early August to 
provide an overview of the project. 

FWBT08 Housing Rehabilitation Programs The Housing Department has continued its work with 
the neighbors in this area to finalize plans for the 
housing rehabilitation project.   

Next steps include obtaining approval for 
improvement plans for Jeanne Ave area housing 
rehabilitation work. 

FWBT09 ESC-AR Parking Strategy At a May NAC meeting, VTA made a presentation to 
the community on transportation improvements 
along the street. 

Secure funding. 

FWBT10 Youth & Teen Activities Olinder Elementary applied for a $500 science grant, 
and CityYear received a National Youth Service Day 
grant that it used to work with youth in the Anne 
Darling area to improve their community during 
National Youth Service Day.  Project Manager has 
retired. 

Assign new Project Manager. 
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GATEWAY EAST STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

GE01 Neighborhood Center The Alum Rock Business Association office is now 
available for community meetings.   

Project Manager to work with the community to 
develop the scope of the project. 

GE02 Sanitary Sewer Improvements City staff is working with the community on a scope of 
services for study of the project. 

Associations to outreach to community to identify 
homes with sewer problems 

GE03 Storm Drain Improvements City staff is working with the community on a scope of 
services for study of the project. 

Determine feasibility for CDBG application.   

GE04 Housing Improvements Approved and funded projects are pending budget 
outcomes.  

Approved, unfunded applications are on hold until 
more funding is identified. 

GE05 Park and Recreation Facilities Improvements Staff is working with the community to identify an 
appropriate date for a meeting to begin the Master 
Plan process.  

Project Manager to meet with community on Master 
Plan process when date is determined. 

GE06 Community Garden Council office is working with Assemblyman Diaz 
office to secure Caltrans property.  
 

Determine community liaison to work with Project 
Manager. 

GE07 Street Improvements Scope of the project needs to be defined. The Project Manager will meet with the community to 
define the scope of the project.   

Boundaries: 
The Gateway East community is situated on the east side of San Jose, 
immediately east of Highway 101 and north of Highway 280.  The community is 
comprised of Mayfair West and Plata Arroyo, which are distinct neighborhoods.  
Mayfair West is bordered by Highway to the west, King Road to the east, Alum 
Rock Avenue to the north, and Highway 280 to the south.  Plata Arroyo is 
bordered by King Road to the west, Alum Rock Avenue to the South, and Lower 
Silver Creek to the east. 
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GATEWAY EAST STRONG NEIGHBORHOOD (Cont.) 
 

ACTION ITEM 
 

STATUS NEXT STEPS 
 

GE08 Traffic Calming Scope of the project needs to be defined. The Project Manager will meet with the community to 
define the scope of the project.   

GE09 Streetscape Beautification Scope of the project needs to be defined. The Project Manager will meet with the community to 
define the scope of the project.   

GE10 Enhance Public Lighting Levels Specific maintenance objectives need to be defined. Staff will work with the community to identify 
maintenance needs. 
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GREATER GARDNER STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

GG01* Street and Sidewalk Improvements - Greater 
 Gardner 

A cost estimate has been prepared.  Sanitary Sewer 
staff will work with DPW staff to conduct an analysis 
and project design. 

On-hold pending allocation of funds.  This project is 
on hold until budget issues are resolved. 

GG02* Parking, Traffic Circulation, & Pedestrian Access 
 to Gardner Academy  

This traffic portion of the project was completed in 
January 2003. 

Pedestrian access issues will be addressed through 
the implementation of Delmas Park Priority #8.  
Pedestrian access portion of the project on-hold 
pending allocation of funds. 

GG03* Fuller Ave. Open Space The NAC committee approved a preliminary design 
in February 2003.  

On-hold pending allocation of funds.  Final design to 
be prepared and submitted for NAC approval when 
funds are available. 

GG04 Initiatives to Improve Housing Conditions - 
 Greater Gardner 

A neighborhood clean up was held in June 2003.  
During FY 2002-03, Code Enforcement conducted 
sweeps on 489 parcels, and issued 78 warnings.  As 
of June 30, 2003 12 cases remained open.  Staff 
also marked 22 vehicles, issued 7 citations and 
towed 4 cars.   

Continue periodic sweeps, and support at least two  
“dumpster days” per year.  

Boundaries: 
Located about two miles southwest of downtown San Jose, the Greater Gardner 
SNI area is bordered by Interstate 280 on the north, Willow Street on the south, 
Guadalupe Expressway/Rte.87 on the east, and the Los Gatos Creek on the west. 
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GREATER GARDNER STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

GG05* Retail Development - Greater Gardener Three applications for facade grants have been 
submitted and approved.  These applications will be 
submitted for bid, and contractor(s) engaged when 
budget issues are resolved. Two businesses have 
declined to participate.   

Staff will visit the remaining two businesses to 
encourage them to apply for facade grants. 

GG06* W. Virginia St. Streetscape Project schedule has been reset to align with the 
construction of the new community center, which will 
be completed in 2005. 

On hold pending allocation of funds. 

GG07 Delmas Streetscape and Pedestrian Crossing 
 Improvements  

 This project is currently unfunded. Explore funding possibilities. 

GG08 Residential Traffic Calming - Greater Gardner Final design has been completed and approved by 
the NAC and construction has begun.   

The project is scheduled for completion in December 
2003. 

GG09 Bird Ave. Streetscape and Traffic Calming The median has been replanted and a paver feature 
has been installed at Bird and Fuller.   

Streetlight poles and traffic signal poles will be 
painted once budget issues are resolved. 

GG10 Neighborhood Open Space: Greater Gardner Biebrach Park renovations are scheduled to begin in 
August 2003.   

A formal open space program will be designed when 
funds are available. 
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

H/VM01* Hoffman/Via Monte SNI Neighborhood Center Talks are continuing between staff and AHUMC.  
Information regarding the two alternate sites has 
been gathered by the project managers. 

Meet with the property owners of the alternate sites. 

H/VM02 Community Policing Initiatives - Hoffman/Via 
Monte 

Potential community policing options are currently 
being explored.   

Develop a plan to enhance community policing 
efforts. 

H/VM03 Inoperable/Broken Streetlights This item has been completed.   At the request of the NAC, a letter to property 
owners has been drafted requesting more 
involvement with the lighting issue.  The NAC  would 
like to begin to focus on working with property 
owners to address increased lighting on the 
buildings. 

H/VM04 *Alleyway Enhancement Final drawings were presented at the May 21, 2003 
NAC meeting.  A draft project summary has been 
created, which includes drawings as well as cost 
estimates.   

The Alleyway team will review and provide 
comments on the draft. 

Boundaries: 
Almaden Expressway borders the Hoffman/Via Monte Strong 
Neighborhoods Initiative area to the east, Blossom Hill Road to the north, 
Guadalupe Creek to the south, and Pioneer High School to the west.   
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

H/VM05 Joint Towing Agreement A meeting was held on June 28, 2003 during the 
Pride Day event.  Property owners agreed to a 
strategy that included their participation in gathering 
information.   

The next step is to propose a property owners' 
association to cover the area not associated with the 
Almaden Recreation Club Homeowners Association. 

H/VM06* Residential Landscape Improvements  Surveys are complete and have been turned over to 
the consultant.  Housing staff and the consultants 
met with the demonstration property owners on June 
26 and made a design presentation.   

Next steps include final approval by the property 
owners and submittal of plans to the Planning 
Department. 

H/VM07 Neighborhood Watch Staff is currently creating a focus group with Crime 
Prevention to make Neighborhood Watch more 
accessible to the community.   

Develop a viable plan for implementing 
Neighborhood Watch program for the area. 

H/VM08 Neighborhood Clean-Ups: Hoffman/Via Monte The neighborhood participated in the citywide "Great 
American Clean Up" on May 10, 2003.  A "Pride 
Day" took place on June 28, 2003.  Approximately 
150 residents and property owners participated in 
the events. 

July 31st - Family Movie Night (now a BBQ with 
introduction to new CC); August 5th – NNO; and 
Sept. – Mexican Independence Day Fiesta; Oct – 
Dia de Los Muertos.  Will revisit the CAP grant to 
see what other activities &/or event(s) can take place 
to further the development of the Association. 

H/VM09 Improved Access to Pioneer High School The NAC would like to set up a meeting with San 
Jose Unified School District to discuss improved 
access to facilities at Pioneer High School. 

Staff will meet with the newly assigned project 
manager to update him on the action item and to 
discuss further contact with the San Jose Unified 
School District. 

H/VM10* Lighting in Neighborhood Alleyways  The assessment is contingent upon the location of 
the neighborhood center (Action Item #1). 

On hold pending identification of neighborhood 
center site.   
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K.O.N.A. STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

KO01 Improve Appearance of residential areas by 
 maximizing Housing Improve. Program 

Ten rehabilitation projects were completed in FY 2002-
03.  There are currently 19 projects under construction.  
On June 7, as part of NeighborWorks Week, a group of 
volunteers organized by Neighborhood Housing 
Services Silicon Valley and San Jose State University 
students painted two houses on Terilyn Avenue. 

The NAC and City/Agency staff will explore the idea of 
organizing more volunteer housing rehabilitation events. 

KO02 Implement a comprehensive strategy to reduce bulky 
 waste 

Pending funding, the Environmental Services 
Department will issue coupons for the removal and 
disposal of household bulk waste.   

The next step is for the community to determine how to 
distribute the coupons. 

KO03 Coordinate with Boys & Girls Club to improve bldg. 
 and outdoor facilities 

The Club is moving forward on making exterior 
improvements with the CDBG funding.  The Agency 
project manager is talking to the Club director to 
determine the remaining work and what the Agency will 
fund.   

The Agency will prepare an Owner Participation 
Agreement for this work. 

KO04 Evaluate traffic complaints and address them with 
 appropriate measures 

A preliminary list of streets and intersections to be 
studied was compiled during the planning process. 

DOT staff will carry out traffic calming studies of 
identified streets and intersections. 

Boundaries: 
Located east of HWY 101, south of Story Road and north of Tully Road. The 
eastern boundary stretches from Story Road down King Road to Ocala Ave, 
then to the Reid-Hillview Airport between Ocala Ave and Tully road.   
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K.O.N.A. STRONG NEIGHBORHOOD (Cont.) 

 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

KO05 Build partnerships with schools to improve 
 appearance of sites and facilities 

Staff will work with the NAC liaison to create an action 
plan.   

Key school and school district officials will be contacted 
to solicit their support. 

KO06 Strengthen code enforcement program A NAC code enforcement subcommittee has met twice.  
Code Enforcement will address the key issues that 
came from these meetings.  In June, Code Enforcement 
conducted a driveway sweep in the neighborhood, 
reviewing 338 properties and resolving 107 cases of 
blight.  NAC members held a volunteer litter pick-up on 
Terilyn Avenue on July 12.   

 

KO07 Improve Welch Park landscaping, lighting, 
 community facility and parking 

Pending funding, a park master plan will be initiated. The NAC will be involved with the park planning 
process.   

KO08 Install additional trees and landscaping to improve 
 appearance of streets 

Areas in need of street trees were investigated.  Staff 
has talked to CalTrans and the NAC about adopting the 
Midfield Avenue CalTrans right-of-way for a landscaping 
and beautification project. 

The NAC is holding a meeting in August to organize 
Midfield Avenue residents for the adopt-a-highway 
program.  The NAC will also consider participating in an 
Our City Forest tree-planting project. 

KO09 Repair broken & cracked sidewalks & complete ADA 
 compliant ramps 

The NAC project liaison was identified.  The cost 
estimate is complete.   

The next step is to develop the scope of work. 

KO10 Short term/interim security and aesthetic improve. in 
 King/Story Shop. Center 

The Story/King project team met with SJPD to address 
residents' issues with security at the site.  SJPD have 
met twice with the NAC on these issues.  The Story/King 
project team has taken steps to clean the project site 
and keep it safe. 

The Police Department has an ongoing, increased 
presence at the site. 
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MARKET/ALMADEN STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

MA01 Convert Caltrans Easement into Park Caltrans review of park proposal is due in September 
2003.   
 
Training for the NAC on park master planning is 
scheduled for July. 

Next steps are to survey and conduct an 
environmental assessment of the site and to hire an 
urban design firm to perform master planning. 

MA02 Potential New Development Should Follow 
 Design Recomm Set Forth in the Neigh Plan 

A Downtown zoning presentation was given to the 
NAC in May 2003.   

The next step is to meet with Councilmember 
Chavez on the draft zoning amendment language.  
An amendment is expected to go to the City Council 
for approval in October 2003. 

MA03 Acquire and Rehab. 75 West William The Superior Court has dismissed a Code 
Enforcement lien fine, awaiting a new hearing for 
judgment on code violations.   

The next steps are to appraise the property and 
conduct a historic evaluation of the property. 

MA04 Establish Market/Almaden as Conservation Area Conservation area study is complete. In August 2003, the Planning Department will enter 
into an agreement with Dill Design for the remainder 
of the Historic Statement of Special Character 
Analysis.  

Boundaries: 
San Jose Convention Center on the north, South Market 
Street on the east, I-280 to the south, and Almaden 
Boulevard to the west. 
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ACTION ITEM 
 

STATUS NEXT STEPS 
 

MA05 Ensure Design for Convention Center Follows 
 Recommendations 

Convention Center Expansion is contingent upon 
approval of a new ballot measure.   

Neighborhood recommendations contained in the 
plan will be provided to the appropriate staff upon 
initiation of design development. 

MA06 Design and Implement Pedestrian and Bike 
 Safety Improvements 

A feasibility study will be coordinated with Priority #7 
and #9.   

Presentation on pedestrian corridor guidelines will 
take place at the August NAC meeting. 

MA07 Install Ped Safety Improvements on Market at 
 Balbach, William and Pierce 

Feasibility studies for Priority #6 will be coordinated 
with this priority and Priority #9. 

See item #6. 

MA08 Initiate Traffic Calming Study The study is subject to tenant occupation of the 
Sobrato Building on Almaden Boulevard. 

 

MA09 Pedestrian Enhancements on Market Street Priority #6 feasibility studies will be coordinated with 
this priority and Priority #7.   

See item #6. 

MA10 Ensure Underground Utilities Throughout 
 Market/Almaden Remains a City-wide Priority 

Public outreach and City Council approval are 
expected by mid-2004.   

Construction is expected to begin in late-2004. 
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MAYFAIR STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

MAY01 Establish new Adult Learning Center City staff is coordinating efforts to establish an adult 
learning center at the new Mayfair Community 
Center.  Members are also working with City and 
Water District staff with respect to the design of the 
proposed Mayfair Park Expansion and the 
Pedestrian Bridge project on Kammerer.  A 
community meeting was held at the May NAC 
meeting that presented various design options for 
review. 

Work with School district to determine feasibility of 
acquiring Mathson Middle School property. 
 
A follow-up community meeting on the Community 
Center/Bridge issue was tentatively scheduled for 
September NAC meeting. 

MAY02 Construct a new library City staff is researching ways to make this priority 
possible. 

Determine whether library can be incorporated into 
Community Center project if school property can be 
acquired. 

MAY03 Build more affordable housing particularly for 
 families and seniors 

The community is working with Charities Housing to 
secure affordable housing for Mayfair residents.  

Coordinate with Mayfair Improvement Initiative to 
provide an update by October 2003. 

MAY04 Upgrade street lighting throughout the 
 neighborhood to meet current standards 

The Project Manager and the community have 
mapped the neighborhood's needs.   

Staff to develop the scope of the project.   

Boundaries: 
Interstate 680 to south and east, Alum Rock Avenue to the north 
and King Road to the west 
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MAYFAIR STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

MAY05 Enhance collaboration and communication 
 between the police and community 

The community is actively working with SJPD to 
develop measurable outcomes for successful 
development of Block Captains and Neighborhood 
Watch Programs as well as appropriate enforcement 
of traffic issues. 

Conduct an analysis of available block captains 
within area to develop appropriate outreach strategy. 

MAY06 Increase gang prevention and intervention 
 programs and activities 

City staff will begin to work with the community to 
improve the referral process with gang intervention 
programs.   

Coordinate links between community and gang 
intervention programs. 

MAY07 Investigate traffic issues; develop, review & 
 implement traffic calming plan 

The Project Manager has developed a tracking sheet 
and is working to address approximately five traffic 
safety issues per month. 

DOT will conduct a pilot traffic assessment program 
in the Mayfair Neighborhood. 

MAY08 Implement a neighborhood cleanliness, open 
 space, environ, education campaign 

The community implemented community clean-ups 
in May and June.  A Code Enforcement "Driveway 
Sweep” of 878 parcels resulted in the abatement of 
263 blighting conditions.  

The next step is to coordinate City pilot programs 
with the Environmental Services Department and 
San Jose Beautiful. 

MAY09 Improve employment assistance and programs 
 for all Mayfair workers 

Staff is making contact with OED to set up a 
community presentation. 

The new Deputy Director of the Workforce 
Investment Network will be introduced to the 
community as soon as possible. 

MAY10 Support a proportionate increase of homeowners 
 to renters in Mayfair 

The staff of the Mayfair Initiative staff is working with 
Neighborhood Housing Services Silicon Valley on 
outreach to the community for homeowner readiness 
during ongoing meetings.  

To become more involved in the outreach of services 
and programs presented to the Mayfair Community. 

 

99



SPARTAN/KEYES STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

SK01 Develop Public Open Space at Story Road Landfill PRNS's trails coordinator is studying the Coyote 
Creek trail alignment through the landfill area. 
Feasibility Study Kick-off Community Meeting was 
held on Wednesday, August 6th.   

Proceed with feasibility study. 

SK02 Prepare Neighborhood Traffic Calming Plan The traffic-calming plan is complete.  Design is in 
progress.  SJRA is transferring $1M for SK SNI traffic 
calming projects 

Waiting for funding to become available in FY 03-04 

SK03 Improve Keyes Street Streetscape  The project manager has met with the community to 
discuss preliminary design ideas for the streetscape 
project.  SJRA and Planning working to improve and 
widen portions of sidewalks along Keyes Street.   

Continue to work with Code Enforcement to remove 
pay phones along sidewalks.  Continue to report 
cracked and raised sidewalks.  Continue to report 
shopping cart removal and illegally abandoned, 
stored and parked vehicles.  Continue to report graffiti 
on structures. 

Boundaries: 
The general boundaries for the Spartan/Keyes SNI area are 
Interstate 280 on the north, Senter Road and 12th Street on the east, 
Humboldt on the south, and 1st Street on the west. 
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SPARTAN/KEYES STRONG NEIGHBORHOOD (Cont.) 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

SK04 Revitalize and Attract Neighborhood Friendly 
 Businesses Along Keyes Street  

The Vietnamese market expansion on Keyes Street 
on the northern side of S. 10th Street was approved 
by Planning in July 2003.  Plans for a small plaza on 
Keyes Street on the southern side of S. 10th Street 
was approved by Planning in July 2003 

General Plan amendment for north side of Keyes 
Street between 7th and 9th Streets to change 
designation from Light Industrial to General 
Commercial deferred to the Fall General Plan 
Amendment group for November 2003  

SK05 Neighborhood Park in Martha Gardens Area  The Martha Gardens Specific Plan has been 
completed.  The Bestor Park design is 95% complete. 

The construction of the park will start in March 2004 
and will be completed by October 2004. 

SK06 Develop Art Oriented uses in Martha Gardens 
Area  

Core Development’s proposed housing project will 
provide live/work artist space and an art gallery.  
Bestor Park will include public art installations and 
stamped sidewalks. 

A multi-departmental committee will be formed to 
develop a strategy for increasing arts-oriented uses in 
the Martha Garden area.  An Arts Committee will 
decide on the art to be displayed at Bestor Park. 

SK07 Mitigate Neighborhood Noise Levels  SJRA has $60,000 to conduct a noise study. Invite Project Manager to NAC meeting by the end of 
the year 2003. 

SK08 Improve Access to Elementary Schools  Crosswalk improvements are underway along Martha 
Street, which is a major corridor for students walking 
to Washington Elementary School.  Allocated $25,000 
for crosswalk improvements. 

Complete and compile Community Survey by 
September 1st and assess needs for improving 
access.  Forward this survey information to Project 
Manager and community liaison. 

SK09 Explore Opportunities for a Neighborhood 
 Elementary School  

Project management has been referred to City 
Manager’s office. 

Staff will work with Deputy City Manager to develop 
action plan. 

SK10 Martha Street Pedestrian/Bicycle Corridor  Applied for SNAP grant to be partially used for 
beautification projects – award status is currently 
pending.  Applied for a $2,000 San Jose Beautiful 
grant to be used for six tree curb cuts and crushed 
granite along Martha Street – application denied. 

DOT, Planning, and the Agency will meet to develop 
a Pedestrian Corridor Policy.  This Policy will help to 
better define the critical elements of a good 
pedestrian corridor and standardize the City's 
approach to pedestrian corridors throughout the City.   

 
 

101



THIRTEENTH STREET STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

13S01* Couplet Conversion: 3rd/4th and Julian/St. James Consultants have been selected.  Project on hold.  On hold pending allocation of funds. 
13S02 13th Street Mixed Use/Neighborhood Business 
 Corridor 

One facade is completed and two have completed 
designs, but have not been constructed.  Project on 
hold.  

 On hold pending allocation of funds. 

13S03* 13th Street Streetscape Improvements The design is completed and the plans are in for 
signature.  Project on hold.  

Project ready to go out to bid. 
On hold pending allocation of funds. 

13S04 Residential Speeding and Traffic Mitigation - 13th St Residents asked for reduction of the speed limit on N. 
3rd and 4th Streets until the couplet conversion is 
completed.  A speed study was conducted in May 2003, 
and the results will not allow the reduction of the speed 
limit.  DOT will instead place radar boards on these 
streets.   

The Traffic Committee will submit a NASCOP 
application.  SJPD will work to get these streets on their 
schedule.  Pedestrian beacons will be installed at the 
crossing of N. 6th and E. Santa Clara Streets until a new 
signal is constructed.  (Part of new Civic Plaza project).  

13S05 Pedestrian-Friendly Corridors St. John Street from N. 18th to N. 4th Streets will be the 
first to be implemented as a pedestrian corridor.  Traffic 
committee is prioritizing the 21 identified sites for the 
litter receptacles and will forward the information to 
Environmental Services Department (ESD).  

Cement in parkstrips will be removed where new trees 
and groundcover will be installed.  A planting date has 
been scheduled for October 19, 2003. 
ESD to determine how many litter receptacles they will 
maintain.  (Project will be done in phases).  

Boundaries:  
The general boundaries for the 13th Street SNI area are U.S. 101 on the 
north, Coyote Creek on the east, San Fernando and East Santa Clara St. 
on the south, and an area varying between North First and North 10th 
Streets on the west. 
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THIRTEENTH STREET STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

13S06 Medical Services Availability The County's Health and Hospital Committee (HHC) will 
prepare a scope of services for a study regarding the 
impact of the closure of San Jose Medical Center.   

The next step includes reviewing the study's scope at 
the August 6, 2003 HHC meeting. 

13S07 Initiatives to Improve Housing Conditions - 13th St Staff is working with code enforcement to prepare 
regular newsletter articles on code enforcement issues 
that will be distributed by the NAC to other 
neighborhood associations. 

Obtain the first article by September 1, 2003 from Code 
Enforcement.  

13S08 Backesto Park Renovation The Backesto Park playground and main restroom 
renovations were completed and dedicated on Saturday, 
June 7, 2003.  

The renovation of the second restroom will begin in 
August with completion scheduled for November 2003.  
The project includes new floor, repainting of the interior 
and exterior, tile work highlights on the interior walls and 
cleaning of the roof tiles. 

13S09 Coyote Creek Bike/Trail Improvement Trail Taskforce members are being identified.   The community kick-off meeting is scheduled for August 
6.  The process will include three community-wide 
meetings and three taskforce meetings to develop 
recommendations for project implementation. 

13S10 Historic Preservation & Infill Opportunities Neighborhood associations have been e-mailed 
information on a “Free Historic House” that the 
Redevelopment Agency has available to be moved.    

Continue to notify neighborhoods when any houses 
become available.  
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TULLY/SENTER STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

TS01 Establish a "School Hub"  City Staff is currently assembling a team that will 
compile data, asset mapping review & assessment of 
surveys and other collected information that pertains to 
the Tully/Senter SNI Priority Action Item #1 School Hub.   

Staff will compile data and conduct asset mapping 
review/assessment of surveys and other collected 
information that pertains to this project.  Staff and SJSU 
students will develop a work plan to complete a full 
needs assessment of the Tully/Senter area. The 
community will participate and provide input into the 
work plan. 

TS02 Improve McLaughlin Ave Right-of-Way  Tully/Senter Sub-committee members have secured 
partial funding from Our City Forest, and a Tree Planting 
event for McLaughlin Ave. has been schedule for 
September 6, 2003.   

A tree-planting event on McLaughlin Avenue is 
scheduled for September 6, 2003. 

TS03 Mini Park at Nisich Drive The property owner is still willing to sell to the City.  On 
July 22, the project manager provided an overview of 
this project to the Meadows community. 

The Neighborhood Investment Task force will also 
research alternative funding for this project.  Project 
Manager will develop a PSM by the end of September 
2003. 

Boundaries: 
Tully/Senter is located in south central San Jose.  It’s boundaries are Story 
Road and Tully Road, north and south respectively and HWY 101 and Senter 
Road, east and west respectively. 
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TULLY/SENTER STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

TS04 Neighborhood Traffic Calming and Stripe On-Street 
 Parking Spaces 

Basic traffic signs, crosswalk and red curbs have been 
implemented per the residents' requests.  Advance 
traffic calming measures require additional funding.   

The Neighborhood Investment Task Force will again 
work with the community in allocating partial or full 
funding for the additional improvements.  The Project 
Manager is currently developing a PSM and it should be 
completed by the end of September 2003.  

TS05 Develop Joint-Use Park at Meadows Elementary 
 School 

Project Manager reported that his department is 
undergoing re-organization to assign an operation staff 
who will lead this project.   

The Project Manager will provide a presentation on this 
project to the Meadows community on July 22, 2003.  

TS06 Provide Code Enforcement Coordinator in 
 Tully/Senter Community 

Outreach was conducted in June and July to provide 
information to the community regarding the Code 
Enforcement Coordinator's office hours. 

City staff will work with Code Enforcement Officer to 
ensure that brochure is translated in Vietnamese, 
Spanish, Cambodian and distribution to community will 
need to occur by the end of Sept. 

TS07 Build Pedestrian Bridge Over Coyote Creek This project is on hold pending a review of the Kelley 
Park and Coyote Creek Master Plan. 

A feasible location for the Pedestrian bridge needs to be 
identified by community and City staff.  

TS08 Maintain Neighborhood Street Trees A SNAP grant application in the amount of $44, 150 was 
submitted by the NAC.  Funds will be used for structural, 
clearance trimming, and removal of dead neighborhood 
trees within the public right of way. .  

Community and City staff continue to work with CAP 
grant staff. Project Managers to ensure appropriate 
funding and meet the needs of the Tully/Senter SNI 
area.  

TS09 Replace Chain-Link Fences Along Highway 101 and 
 Tully 

The community has selected a concrete masonry wall to 
replace the chain-link fence.   

Project Managers and City staff will complete the scope 
of the project and develop a PSM. 

TS10 Lucretia Ave Public Right-of-Way Improvements Project planning may begin in FY 2003-04 and 
construction may begin in FY 2004-05. 

The Neighborhood Investment Task Force will need to 
work with Project Manager on Funding needs and 
community to develop clear scope of the project.  
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UNIVERSITY STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

UN01* Park at 6th and Williams  Construction documents are being finalized.  The 
City is working with Kent England, local landscape 
designer, on developing a schedule for park 
construction. 

Proposals for the name of the park will be heard at 
the August 6 Parks and Recreation Commission 
meeting. 

UN02 5th/6th Street Alley Reconstruction  The project was awarded on June 24, 2003.  A pre-
construction meeting with adjacent property 
owners/residents was held on July 17.   

Construction is scheduled to begin in August 2003 
and be completed by October 2003. 

UN03* Coyote Creek Trail Expansion  Trail Taskforce members are in the process of being 
identified.  The community kick-off meeting took 
place on August 6, 2003.   

Process will include three community-wide meetings 
and three taskforce meetings to develop 
recommendations for project implementation.  
Construction on hold pending allocation of funds. 

UN04 Couplet Conversion: 10th and 11th  The conversion is scheduled for FY 2005-06.  
UN05* Pedestrian Corridor Enhancement (E Reed from 
 6th to 7th)  

Currently in design. The design for this project is scheduled for 
completion in December 2003. Construction on hold 
pending allocation of funds. 

UN06 Residential Permit Parking  This project is complete.  
UN07 Rehabilitation of Commercial Building at 10th & 
 Williams  

Project complete. The Project Manager will be touring the 
neighborhood to assess additional business facades 
in the area's commercial nodes. 

Boundaries: 
The approximately 560-acre University Neighborhoods area is bordered by 
East Santa Clara Street to the north, Coyote Creek to the east, Interstate 
280 to the south, and downtown to the west. 
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UNIVERSITY STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

UN08 Historic Streetlights  CDBG funding has been suggested as a potential 
funding source for this project.   

Staff will tour the proposed historic district area to 
identify the number of lights to be installed and to 
develop a cost estimate and workplan. 

UN09 Explore establishing historic or conservation 
 districts  

Architectural Resources Group provided an update 
on the Neighborhood Character Study at the April 
University Neighborhoods Coalition (UNC) meeting.   

The study maps will be reviewed and revised, where 
possible, based on UNC's input.  The next step is to 
identify funding to apply for Historic Designation 
status. 

UN10 Neighborhood Clean-ups: University   A clean up in the South University Neighborhood is 
scheduled for August 23, 2003. 
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WASHINGTON STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

WA01* Park Development - Washington The Parks and Recreation Commission approved the 
Park Master Plan in May 2003.   

The park design, which includes a tot lot, playground, 
gazebo, grassy area and two lights, is expected to go to 
the City Council in August 2003 for approval.  
Construction on hold pending allocation of funds. 

WA02 Alma Senior & Teen Center Improvements  PRNS staff will lead a 6-month master planning process 
resulting in a programmatic assessment and an SJRA 
prepared conceptual design.   

The master planning process is expected to begin in 
July 2003. 

WA03 Darby Court Area Improvements  DPW has estimated the installation of storm drains at a 
cost of $2.6 million. 

Staff will evaluate submitting a CDBG grant application 
for partial funding in FY 2004-05. 

WA04* Couplet Conversion: Vine and Almaden  Street conversions planning has been delayed due to 
budget issues. 

Prepare draft PSM in preparation of available funds.  
Construction on hold pending allocation of funds. 

WA05 Washington School Improvements  Staff met with the San Jose Unified School District to 
discuss possible school improvements.   

San Jose Unified School District will complete 
improvements over the summer. 

WA06 Rehabilitation of Commercial Property at Oak and 
 First.    

The Bottle Shop received a facade improvement.  The 
project is nearly completed pending replacement 
"Liquor" sign with a "Grocery" sign.   

A neighborhood survey to determine neighborhood 
priority uses for vacant storefronts including Bottle Shop 
storefront. 

Boundaries:  
Route 87 to the west, Interstate 280 to the north, South First 
St./Monterey Road to the east, and the Southern Pacific Railroad tracks 
south of Bellevue Avenue to the south. 
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WASHINGTON STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

WA07 Curb and Gutter Improvements  The community is working with DOT on a case-by-case 
basis to repair all sidewalks and severely damaged 
curbs and gutters. 

Neighborhood contacts DOT directly for sidewalk, curb 
and gutter needs. 

WA08 Alleyway Improvements/Closure  Adjacent property owners do not support the closure of 
two identified alleyways.  CDBG funds have been 
reallocated to reconstruct two alleyways that cannot be 
closed.   

Staff is exploring possible options.  The design for the 
reconstruction projects will begin in August 2003. 

WA09 Traffic Flow on Goodyear/Sherman/Graham 
 Intersections 

DOT conducted a traffic analysis and estimated that the 
median island needs some repair work before it is 
landscaped.  The Alma and Tamien Neighborhood 
Associations have received a CAP grant to landscape 
the island. 

Identify $10,000 funding for repair work. 

WA10 New Streetlights  35 new streetlights and 47 upgrades are scheduled for 
installation/improvements beginning in August 2003.  
The Washington Area has 14 additional street segments 
that need funding.  They have been submitted to DPW 
for Project Crackdown 2004 consideration. 

Identify funding for remaining street segments. 
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WEST EVERGREEN STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

WE01* Meadowfair Park Expansion & Arcadia Property 
 Development 

A biotics survey to determine if burrowing owls are 
still present is expected to be completed on July 15, 
2003.   Staff has researched the original City budget 
for the Meadowfair Park Phase II expansion.  

On-hold pending acquisition of site.  Rescope the 
Meadowfair Park Phase II expansion.  Staff is 
researching the feasibility of building a temporary 
trail across the Arcadia property linking the 
northeastern section of the neighborhood with 
Meadowfair Park.  Staff will conduct an initial field 
survey for the park access trail once permission is 
granted to enter the property.  Staff will work with the 
NAC liaison to determine a course of action for a 
joint-use agreement with Evergreen School District. 

WE02 Build New Community Center  Refer to WE 01 for information.  
WE03* Build Multi-Purpose Sports Facility  Refer to WE 01 for information. On-hold pending acquisition of site. 
WE04 Expanded Neighborhood Clean-ups  A clean up was held in the Edge neighborhood on 

July 12, 2003.   
Using CAP grant funding, the neighborhood 
associations will schedule two additional clean-ups 
between August and October 2003. 

WE05a Barberry Lane Sidewalk Installation (Phase 1)  Sidewalk construction has been completed.   Next steps will be combined with WE 07. 

Boundaries: 
The West Evergreen area is located immediately east of Highway 101, 
west of Quimby Rd. and north of Capitol Expressway. 
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WEST EVERGREEN STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

WE05b Sidewalk and Trail Along Barberry Ln (trail)  Refer to WE 05a for information.  
WE06 Pedestrian Improvements at King and Barberry 
 Lane  

This project is complete.  

WE07 Lower Silver Creek Improvements  The Santa Clara Valley Water District dredged and 
cleaned the creek.    

The next step is to revegetate the creek.  City and 
Agency staff are exploring the possibility of restoring 
the underground portion of the creek and building a 
trail along the creek that would connect to the future 
Thompson Creek Trail. 

WE08* Traffic Calming - West Evergreen  Studies have been completed and some basic traffic 
calming measures have been implemented.   

Determine which traffic calming measures require 
funding and ask the NAC to prioritize this list of 
projects. 

WE09 Aborn Road Pedestrian Improvements  Construction of the sidewalk behind Aborn Plaza is 
complete.   

The next step is to determine the feasibility of 
installing new crosswalks at Irwindale and Atwood 
Drives. 

WE10 Improve City/Neighborhood Communication  Strong Neighborhoods informational materials are 
being translated into Vietnamese. 

Work with Council offices to conduct outreach in 
underrepresented parts of the neighborhood. 
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WINCHESTER STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

WIN01a Winchester Ave Median Island Landscape 
 Improvements  

Staff presented median island landscaping 
alternatives and the median island design at the 
January 2003 NAC meeting.  The community 
selected the Mediterranean/Evergreen landscaping 
pattern.  The construction documents are complete.   

On hold pending allocation of funds.   

WIN01b* Winchester Blvd. Improvements (facades)  Staff has been conducting outreach to property 
owners regarding the Redevelopment Agency's 
Facade Improvement Program. 

Staff is working with partners to sponsor a business 
forum for businesses in Council District #1.  

WIN02 Eden Avenue Traffic Calming  The project was awarded on June 17, 2003.   Construction will begin in August 2003 and is 
expected to be completed by December 2003. 

WIN03 Even Start Family Literacy Program  Even Start staff submitted a Healthy Neighborhood 
Venture Fund (HNVF) grant for $66,000 to increase 
the number of toddlers served by the program.  The 
City Council approved an award of $59,400. 

Staff will continue to look for granting opportunities 
that would benefit the Even Start Program.   

Boundaries: 
The Winchester Strong Neighborhoods Initiative area is located west 
of Highway 17 and south of Interstate 280.   
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WINCHESTER STRONG NEIGHBORHOOD (Cont.) 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

WIN04 Initiate Cooperative Agreements for Joint Use of 
 School or Church Grounds 

Staff presented recreational program opportunities 
for residents living in West San Jose.  The NAC 
provided input regarding priority activities for joint 
use agreements with Campbell Union School District 
and local churches. 

Each neighborhood association will prioritize the list 
and bring it back to the NAC for final prioritization. 

WIN05 West Side Branch Library  Site selected on Bascom Avenue. Acquire site by Fall 2003. 
WIN06 Develop a street tree planting plan for residential 
 streets 

The Eden Avenue traffic-calming project has been 
finalized and identifies 46 locations where trees will 
be planted.  The City arborist provided useful 
information to the NAC at their June meeting.   

The neighborhood associations will assess their 
street tree needs and will work with Our City Forest 
to plant street trees during their October Pride Day. 

WIN07* Residential Speeding and Traffic Mitigation - 
 Winchester  

This project will be initiated after the Eden Avenue 
traffic calming and the Winchester median island 
priorities are completed so that DOT's traffic analysis 
can include any impacts from these two projects. 

This project is on hold until other traffic calming 
projects are completed.  

WIN08 Public Telephone Nuisance  Project completed.  
WIN09 Stencil house numbers on curbs in residential 
 areas 

Additional stenciling is scheduled to occur in August 
2003. 

SNI staff will conduct outreach at each association to 
have a demonstration street done with in each 
group.  Staff will coordinate volunteer groups to finish 
each area systematically.   

WIN10 Improve neighborhood clean up efforts Code Enforcement Officers conducted a 
neighborhood sweep of 884 parcels during the week 
of April 22, 2003.  The sweep resulted in 54 citations 
being issued.  As of June, all issues were resolved. 

Code Enforcement inspector will conduct a mini 
sweep of the neighborhood and present the results 
the NAC during the August 20, 2003 meeting.    
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